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MOTION NO. 1 0 50 1 ,,'4 • 
A MOTION adopting the-recommendations of the 
Eastside Transportation Partnership's (ETP) 
Mobility Action Priorities (MAP), and pledging. 
King County's support for their implementation. 

8 II WHEREAS, the Eastside Transportation Partnership (ETP) is a continuing 

9 II cooperative effort of the public and private sectors to address the Eastside's transportation 

10 II problems, and 

11 II WHEREAS, ETP was officially established through an interlocal agreement in 

12 II 1987, and in 1991 adopted recommendations for transportation improvements, many of 

13 II which have been implemented, and 

14 II WHEREAS, an updating of the 1991 recommendations was deemed necessary du~ 

15 II to changed conditions on the Eastside, including increases injob, population and vehicle 

16 II miles traveled; new legislation, including the Growth Management Act and Commute Trip 

17 II Reduction Act; and declining transportation revenues, and 

18 II WHEREAS, in 1995 the ETP was awarded Intermodal Surface Transportation 

19 II Efficiency Act funds, supplemented by matching contributions from ETP member 

2 a II jurisdictions, and 

21 II WHEREAS, in June 1996 a revised interlocal agreement was signed which re-

22 II established the framework for the ETP, recognized the expansion in membership, and 
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1 II identified financial contributions needed for updating the ETP Recommendations Report, 

2 and 

3 WHEREAS, a consultant was hired in January 1997, and ETP developed a process 

4 II for identifying the current high priority projects for the Eastside for all transportation 

5 II modes, emphasizing those projects and programs obtained from local adopted plans that 

6 II would be most effective in improving overall mobility and addressing peak hour 

7 II congestion, and 

8 II WHEREAS, ETP relied on technical analysis and input from the public in 

9 II developing its process and determining high priorities, and 

10 II WHEREAS, as a result of that effort, one hundred seventeen high priority projects, 

11 II estimated at $1.3 billion, were identified, including general transportation improvements 

12 II for arterials and freeways, freeway and arterial high occupancy vehicle and Regional 

13 II Transit Authority improvements, and nonmotorized and Transportation Demand 

14 II Management (TDM) actions, and 

15 II WHEREAS, on March 13, 1998, the ETP approved final reports documenting its 

16 II policy and project recommendations and the process used to develop these 

1 7 II recommendations, and 

18 II WHEREAS, ETP has adopted "Partnership" as part of its name to reflect the 

19 II current effort to join with other local and state elected officials and citizens to realize 

20 II transportation improvements; 
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NOW, THEREFORE BE IT MOVED by the Council of King County: 

King County adopts the recommendations of the March 1998 Eastside 

Transportation Partnership (ETP) Mobility Action Priorities (MAP), commits to 

incorporate them as appropriate into its plans as soon as feasible and pledges to work 

actively with the ETP to implement these recommendations. 

PASSED by a vote of 1L to 0 this /3 -tI'd.y of 9'u4v 
19qff 

ATTEST: 

Clerk of the Council 

KING COUNTY COUNCIL 
KING COUNTY, WASHINGTON 

~~ 
Chair 

Attachments: Mobility Action Priorities report 
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What is ETP? 

ETP is a continuing 
cooperative effort of the 
public and private 
sectors to address the 
Eastside's transportation 
issues. 

Foreword 

The Eastside Transportation Partnership (ETP) is a continuing 
cooperative effort of agencies on the Eastside of Lake Washington 
to address transportation problems. The Partnership was 
originally formed in 1987 to develop and implement a 
comprehensive program of transportation improvements 
throughout the Eastside area. 

In 1995, the ETP recognized the need for an updated program of 
transportation improvements. ETP received an Intermodal 
Surface Transportation Efficiency Act (ISTEA) grant to update the 
program. Using these grant funds and matching funds from ETP 
member cities, ETP hired a consultant, who began work on the 
Mobility Action Priorities or MAP in January 1997. The intent of 
the MAP is to identify the highest priority projects and programs 
based on adopted land use plans that provide the greatest benefit 
in all modes for the entire Eastside. The effort also includes an 
implementation plan indicating costs, financing strategies, 
schedules and policies for implementation by 2010. The updated 
plan consists of 117 high priority projects, costing almost $1.4 
billion (1997 dollars). 

This report, and its technical appendices, are the result of a 
concerted effort by ETP members, their staffs, the consultant and 
public. The MAP identifies the Eastside's highest priority projects 
which address serious transportation problems. 

The report focuses on policy and project recommendations and 
short-term actions for implementation. Information on the 
evaluation framework used to identify priorities and trends on 
transportation revenues and expenditures is included to provide a 
context for these recommendations, A program designed to 
monitor the implementation and effectiveness of these 
recommendations is also included. 

Specifically, the report is orgapized as follows: 

• Chapter 1 presents the history and accomplishments of ETP 
since the 1991 plan, reasons for a new plan, and an overview 
of the process used to identify a new list of high priority 
transportation projects. 

• Chapter 2 identifies the goals, cornerstones and policies which 
provided the framework for evaluating and prioritizing 
projects included on the updated project list. 

• Chapter 3 identifies the high priority projects and potential 
project packages for funding. A foldout map of the projects is 
attached to the Executive Summary. 
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Eastside Transportation Partnersizip 

• Chapter 4 discusses the transportation funding including 
revenue sources, existing"Iocal agency transportation 
expenditures, and current funding programs available 
through regional, state and federal government agencies. 

• Chapter 5 describes the process developed to evaluate and 
determine high priority projects. 

• Chapter 6 describes the monitoring program that may be used 
to monitor project implementation and effectiveness in 
meeting ETP goals .. 

Public input and feedback guided the development of the MAP. 
The outreach strategies used to obtain these comments are 
outlined throughout the report in gray text boxes located in the 
left page margins. 
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1. Introduction 

This chapter discusses the work previously completed by the ETP 
in 1991, the reasons for a plan update, and an overview of fl:le 
process used to update the plan. . 

Background 

The intent of the ETP 
Mobility Action Priorities 
is to identify the highest 
priority projects arid 
programs that provide the 
greatest benefit in all 
modes for the entire 
Eastside, based on 
adopted land use plans. 

The Eastside Transportation Partnership (ETP) is a coalition of 
public agencies from the Eastside of Lake Washington working 
together to address transportation issues in their region. The ETP 
first adopted recommendations for Eastside transportation 
improvements in 1991. The recommendations adopted at that time 
demonstrated that: 

"No single approach to the transportation problem can be 
successful on the Eastside. Neither unbridled freeway 
expansion nor sole reliance on tranSit and ridesharing can be 
expected to accommodate the growth on the Eastside. Thus, 
a blend of strategies is necessary to make efficient use of 
today's limited transportation dollars." (ETP 
Recommendations Report, Nov. 1989.) 

As a result, the recommendations adopted in 1991 included 
specific improvements for all modes of transportation and policy 
direction for a variety of programs and regional transportation . 
decisions. 

Accomplishments since Original Plan 

Examples of Completed 
Projects 

• 148th Ave. NE 
Extension in Redmond 

• Lakemont Boulevard 
(under construction) 

• NE 8th St. widening in 
Bellevue 

• Avondale Road 
widening in Redmond 

• NE 195th St extension 
in Woodinville 

• 1-405 and 1-90 HOV 
lanes 

• . Various 
bicycle/pedestrian 
projects 

Eastside Transportation Partnership 
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Since the adoption of the 1991 recommendations, ETP has worked 
to implement them with considerable success, including: 

• Approximately $375 million of the $1,333 million (28%) in 
recommended projects have been completed (1990 dollars). 

• Most of the planned High Occupancy Vehicle (HOV) lanes on 
the Eastside are completed and in operation. 

• Significant improvements have been made in transit service -
suburb-to-suburb connections are being instituted through the 
King County Metro Transit Six Year Plan. 

• Plans for a regional transit system have been approved and are 
··underway. 

In spite of the fact that many dollars have been spent, significant 
transportation problems remain. This is largely because the basic 
infrastructure, which has been inadequate since at least the early 
1980' s, has become even more overburdened by the phenomenal 
growth in jobs, population, and vehicle miles traveled during the 
1990s. 
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Reasons for a New Plan 

Despite improving local 
intra-Eastside transit 
service and the 
implementation of 
regional transit, more 
people will continue to 
make more automobile 
trips and drive more 
miles. 

Despite the accomplishments in implementing portions of the 1991 
ETP recommendations, there is a continuing need for 
transportation improvements on the Eastside. Some of these were 
included in the 1991 ETP Recommendations, and some have been 
identified since that time to meet changed conditions. These 
changes mclude: 

• dramatic growth in population, jobs, and vehicle miles 
traveled, 

• the adoption of local plans consistent with the Puget Sound 
Regional Council's Vision 2020 and the Growth Management 
Act (GMA), and concurrency regulations, 

• the requirement to implement the State's Commute Trip 
Reduction (CTR) Act, and 

• a decline in overall transportation transportation revenues. 

All of these factors, as highlighted below, have combined to 
emphasize the need for an updated plan. 

Growth 

The Eastside's significant growth in population, jobs and trips over 
the past decade is expected continue. Based on 1990 levels, 
Eastside population will grow by 45% and employment by 62% by 
2020. This is nearly twice the county rate and four times as fast as 
Seattle. 

In addition to growth in population and employment, the number 
of vehicle miles traveled is expected to increase at an even faster 
rate. In recent years in the Puget Sound region, the number of 
vehicles has more than doubled, and the number of miles driven 
has increased four times faster than population growth. Despite 
improving local intra-Eastside transit service and the 
implementation of regional transit, more people will continue to 
make more trips and drive more automobile miles. This projected 
growth in population, employment and trips requires a review and 
update of the adopted 1991 ETP recommendations. 

Regional Growth 
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By increasing local, non
transportation taxes, city 
and county agencies 
have attempted to only 
meet basic road 
preservation and 
maintenance needs. 
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Vision 2020 and the Growth Management Act 

Adoption of PSRC's Vision 2020 and the Growth Management Act 
in 1990 caused a revision of local comprehensive plans. Vision 
2020 is the long-range growth and transportation strategy for the 
Central Puget Sound region. Although many transportation 
improvements included in the recently adopted local plans are 
long-standing needs addressed in the previous ETP effort, a 
number of new improvements and priorities were identified. The 
GMA requires transportation improvements to be concurrent with 
land use development, and local plans were also modified to 
address this issue. Additionally, the State's adoption of the 
Commute Trip Reduction (CTR) Act affected transportation plans 
by establishing commute trip reduction goals. 

Declining Transportation Revenues 

Transportation improvements have been unable to keep pace with 
growth or inflation. Per capita spending on transportation has 
declined by 20% since 1975. Each family is paying less in fuel tax 
annually, as a percentage of income, than at any time since gas 
taxes were first enacted. This is partially the result of inflation and 
improved fuel efficiency in motor vehicles. 

At the same time, federal and state support for transportation 
improvements have declined. City and county road programs 
have attempted to only meet basic preservation and maintenance 
needs by increasing local non-transportation related taxes. This 
has been accomplished by diverting monies from the general fund 
and from property taxes forcing a funding competition between 
transportation and other local needs. 

% Change in per capita Spending on Transportation 
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Source: Regional Six-Year Action Strategy, PSRC, October 1996. 
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STEP 1 
Technical Evaluation 
and Prioritization 

Focus of New Plan 

Despite the economic benefits that job growth offers, the traffic 
congestion that often results causes significant problems for 
continued economic vitality and for the quality of life of our 
citizens. The Puget Sound area is one of the most congested 
regions in the nation. As our economy grows, congestion will only 
get worse unless we act. Through the MAP process the State, 
counties and cities in the ETP area have identified many 
transportation improvements that are critical to the Eastside and to 
the State. ETP also has acknowledged that only a portion of these 
improvements can be accomplished within the near future. This 
conclusion led ETP to focus its updating efforts on establishing the 
highest priority improvements that benefit mobility with the intent 
of making the most efficient use of limited transportation dollars. 
The following section describes the process used to identify these 
priorities. 

Overview of Process 

j-

To update the 1991 program, the ETP adopted Goals for 
developing a scope of work and established an evaluation 
framework for selecting projects for the ETP MAP. 

The ETP's update identifies a set of high priority projects and 
programs. The process evolved in two steps. The first step was to 
conduct a technical evaluation and to prioritize the list of projects 

Draft Ust 
of Projects 

based upon these results. The second step was to 
identify implementation factors affecting the timing, 
funding, and public support of the projects. 

i .,. 
Technical 
Evaluation 

---------------------------------

Initially, over 200 projects and programs were 
recommended by ETP agency staff. Some projects were 
soon to be completed and were removed from the list. 
The 188 projects were evaluated for technical merit and 
prioritized. The review process resulted in a set of 
projects considered equally important rather than 
individually ranked projects. The prioritization process 
emphasized: 

STEP 2 
Implementation 
Evaluation 

4 
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.,. 
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! Implementation 
, Evaluation 

! 
I .,. 

Priority Ust 
of Projects 

• ShorVLong Term 

• Funding Availability/ 
Needs 

• Packages 

• 
• 
• 
• 
• 
• 

completing the transportation system, 
providing key connections to centers, 
serving 2010 travel demand, 
addressing congestion, 
supporting transit and HOV reliability, and 
improving freight and goods accessibility. 
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Projects were then evaluated against criteria related to 
implementation, including overall cost and cost-effectiveness, time 
frame for construction or implementation, and levels of funding 
commitment. 

To obtain public feedback on the initial list of projects, a lisfof the 
priority ETP projects and programs, along with a public opinion 
questionnaire, were published in the Eastside Journal. ETP also 
held a televised public workshop attended by approximately 40 
citizens and rebroadcast a number of times. Both the questionnaire 
and public workshop proved useful for the ETP in developing its 
recommendations. 

The results of the prioritization process are described in this 
report, in addition to the following: 

• the development of updated cornerstones and policies, 
• identification of high priority projects, 
• a summary of funding availability, and 
• an ETP MAP monitoring program. 
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2. Policy Recommendations 

This chapter outlines the policy direction established by the ETP 
early in the update process. The cornerstones and policies that 
provide a framework for prioritizing and packaging transportation 
projects are also outlined in this chapter. 

Policy Direction 

E~~ 
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The recommendations adopted by ETP in 1991 included 
Cornerstones that represented: 

" ... elements of the ETP recommendations [that] are truly 
critical to the success of the overall program and 
achievement of the objectives set up at the beginning of 
this project." 

These Cornerstones guided the 1991 Plan, but revisions were 
needed to update and simplify the language and to more 
accurately reflect ETP's current goals and implementation 
authority. The Cornerstones, along with ETP's Goals adopted in 
January 1996, provided a basis for selecting high priority projects 
and for providing direction for implementation including 
financing plans and advocacy. 

ETP Goals Adopted January 1996 

• Develop and adopt a package of transportation priorities based on 
adopted land use plans that improves overall mobility for people, 
freight and goods and attacks peak hour congestion on the Eastside. 

• Jointly implement adopted priorities through leadership, education 
and advocacy within communities, cities and the region. 

• Adopt and implement a strategy for increasing funding for 
transportation improvements and programs. 

Based on the 1991 Cornerstones, four fundamental purposes, 
called Foundations, were determined. 

Foundations for ETP and its Activities 

• Focus on actions that link land use and transportation and support 
urban centers. 

• Work toward a balanced and integrated transportation system. 

• Seek adequate financial resources for transportation improvements. 

• Develop and implement projects consistent with the regional vision 
through an inter.,jurisdictional approach, including education and 
advocacy. 

Eastside Transportation Partnership 
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From these Foundations, refined Cornerstones were developed for 
this updated plan. These Cornerstones, along with their more 
specific supporting polices are described below. 

Recommended ETP Cornerstones and Policies 

Eastside Transportation Partnership 
Mobility Action Priorities -04/02/98 

The two broad Cornerstones .are identified by roman numerals, 
more specific Cornerstones are identified by capital letters, and the 
policies for each of the cornerstones are identified by a number. 

I. Cornerstones of Recommended Projects: Implement 
projects that link land use and transportation and help achieve 
a balanced and integrated transportation system. 

A. Completion of the Transportation Network: Support 
completion of the transportation network on the Eastside to 
provide an efficient system for all modes, understanding 
that roadway capacity projects serve general purpose, 
freight mobility and high occupancy vehicle traffic and 
provide significant improvements for non-motorized 
travel. . 

1. Support the preservation of corridors and rights-of-way 
to complete the transportation network. 

2. Contribute to and participate as appropriate in the I-405 
Major Investment Study and the Trans-Lake 
Washington Study to assure network completion. 

3. Incorporate appropriate pedestrian, bicycle and bus 
stop improvements into road projects. 

B. HOV System Completion: Support completion of the High 
Occupancy Vehicle (HOV) system, including direct access 
improvements. 

1. Encourage facilities which support transit and 
ridesharing as attractive alternatives to the use of the 
Single Occupant Vehicle (SOV). 

2. Encourage HOV lanes on I-405, along with direct 
access improvements. 

3. Encourage expansion of the regional HOV plan, such 
as HOV lanes on SR 520 and SR 522 east of I-405. 

4. Support and actively work toward an integrated 
system of arterial HOV improvements, consistent 
with local plans. 

5. Improve the system of park-and-ride and park-and-pool 
lots. 

C. Improved Transit Service and Alternatives to SOY s: In 
conjunction with ridesharing programs, support 
implementation of a multi-centered transit system that 

7 



8 

effectively serves Eastside travel, especially between and 
within urban centers, and provides links from the Eastside 
to the larger metropolitan region. 

1. Improve intra-Eastside transit service and links to the 
region. 

2. Encourage partnerships between transit service 
providers and major employers to develop attractive 
transit options. 

3. Support coordinated and innovative transportation 
demand management (TDM) programs throughout the 
Eastside. 

4. Promote, through education, reduced SOV use during 
peak travel times. 

5. Support technologies that reduce the need for travel 
and achieve greater efficiencies in existing systems. 

, 
D. Regional High Capacity Transit: Support implementation 

of regional High Capacity Transit (HCT) improvements, 
including Sound Move, and planning for Phase 2 of the 
Regional Transit Authority. 

1. Provide policy direction for implementing Sound Move 
and the development of Phase 2 of the RTA plan. 

2. Support seamless coordination of local transit and 
regional High Capacity Transit service and fares. 

II. Cornerstones for Implementation: Seek adequate financial 
resources for transportation improvements, and implement 
projects consistent with the regional vision through an 
interjurisdictional approach, including education and 
advocacy. 

A. Financial Resources: Seek financial resources to 
implement the MAP through competitive applications for 
grants and increased transportation revenues. 

1. Encourage public/private partnerships as a means of 
implementing transportation improvements. 

2. Ensure that maintenance of the existing transportation 
system is given priority consideration for funding. 

3. Support local and state funding increases to accomplish 
high priority projects and programs. 

4. Encourage completion of projects that complete missing 
links and critical links by supporting grant applications. 

Eastside Transportation Partnership 
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Integrated Land Use and Transportation: Support 
integrated land use and transportation planning consistent 
with the regional vision, with emphasis on support for 
urban centers. Support transportation facilities and services 
that promote the regional land use vision. 

1. Encourage implementation of transportation 
improvements that support the efficient use of the 
transportation system and, where appropriate, 
integrate modes through investing in coordinated 
transportation improvements. 

2. Consider freight access when developing transportation 
networks and site design. 

3. Encourage development that facilitates non-motorized 
access to transit service. 

4. Support transit-friendly land uses and site design. 
5. Support safe residential streets by working to minimize 

the amount of through traffic in neighborhoods. 
6. Encourage regional coordination in planning for non

motorized facilities. 
7. Support non-motorized corridors which link 

commercial and employment centers. 

C. Interjurisdictional Approach: Support an 
interjurisdictional approach for the implementation of 
projects and programs of subarea significance. 

1. Seek formal adoption of ETP MAP by all participating 
jurisdictions. 

2. Integrate ETP MAP into local, regional and· state plans. 

D. Education and Advocacy: Implement the ETP MAP 
through action, advocacy and education. 

1. Provide a regional forum for public information and 
education regarding transportation issues and options 
for the Eastside. 

2. Develop and implement a comprehensive public 
education and community involvement program. 

3. Continue coordination of projects and policies through 
the ETP Technical Advisory Committee. 

4. Monitor and amend the ETP MAP as necessary. 

9 



3. Project Recommendations 

The recommended projects and programs are classified into three 
categories: major studies, high priority projects, and other key 
projects. This chapter provides a description of the project . 
categories, a description of the projects identified under these 
categories, a list of the high priority projects, and a map showing 
the location of those projects. 

Background 

.~. 

)

i ~~!~~~( 

/lr\\ 

The policies and projects included in the MAP reflect ETP's goal of 
achieving a balanced and integrated transportation system. In the 
short-term, additional roadway capacity improvements to serve 
general purpose, transit, freight and high occupancy vehicle 
demands are immediately needed. Many of these planned 
roadway improvements will also include non-motorized features, 
such as sidewalks and bicycle facilities. 

At the same time, ETP actively supports ongoing regional efforts to 
manage transportation demand through employer commute trip 
reduction programs and enhanced public transportation 
availability. The Regional Transit Authority's Sound Move program 
will also expand transit facilities and services throughout the 
Eastside over the next ten years. 

Over the 10ng- term, all of these identified strategies, as well as 
new emerging opportunities, such as congestion pricing and 
te1ecomuting, will be needed to meet the mobility needs of the 
Eastside. ETP will actively work to implement all of the policies, 
projects and programs included in the MAP. 

Major Studies 

The major studies 
included in the MAP 
will assess 
transportation problems 
in three major 
transportation corridors 
on the Eastside and 
potential alternatives to 
improve these 
problems. 

10 

ETP continues to emphasize the need for multi-modal 
improvements to SR 520 and the 1-405 corridor as essential for the 
mobility of the Eastside. The Trans-Lake Washington Study, 1-405 
Major Investment Study, and Bellevue-Redmond Overlake 
Transportation Study are included on the prioritized list. These 
studies will assess transportation problems in three major 
transportation corridors and the potential alternatives to improve 
these problems. The three studies will also identify transportation 
projects which should be incorporated into the MAP. These 
projects should be evaluated using the approved ETP MAP process 
to determine an appropriate functional classification (e.g., 
roadway, non-motorized, or HOV project). The studies are 
described below. 
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• Trans-Lake Washington Study: The purpose of the Trans-Lake 
Washington Study is to identify, discuss and evaluate 
transportation alternatives that would address current 

conditions and future 

\ 

growth on both sides and 
. . north of Lake Washington. 

During the study, east-
Trans-Lake west mobility 

Washington Study improvements will be. 
considered within an area 

1-405 Major 
Investment Study 

i 
i 
". .... 

Bel-Red 

. '. 
':I 
\ 
i 

stretching from I-90 on the 
south to SR 522 on the 
north, and extending from 
I -5 to the current terminus 
of SR 520 at SR 202. The 
evaluation of any 
proposed solutions will 
consider the wider 
regional impacts to the 
roadway and transit . 
system . 

Transportation demand 
management (TDM) and 
transportation system 
management (TSM) 
strategies, pedestrian and 
bicycle improvements, and 
environmental mitigation 
measures will be 
integrated into the 
development and 
evaluation of proposed 
solutions. The study will 
take 15-18 months to 
complete. 

• 1-405 Major Investment 
Study: A Major 
Investment Study (MIS) 
for the I-405 corridor will 
identify the range of 
projects to improve 
mobility along the I-405 

corridor. The work completed in the I-405·Multimodal 
Corridor Project (MCP) will help start the public discussion on 
what actions are appropriate. Various combinations of actions 
will be packaged as separate alternatives whose performances 

11 



12 

will be evaluated. In addition, the 1-405 MIS will provide a 
better understanding of the environmental impacts of each 
alternative package and provide a forum for active public 
involvement. The MIS is expected to take about 18 months to 
complete. 

• Bel-Red Overlake Transportation Study: The purpose of the 
study is to develop a transportation facilities plan which will 
support planned growth and comply with adopted 
transportation service standards. The area covered in the study 
crosses Redmond's and Bellevue's borders to include Bel-Red, 
Overlake, and parts of the Grasslawn and Bridle Trails 
neighborhoods. 

High Priority Projects 

A total of 117 projects have been included in the MAP as "high 
priority" projects. These projects total almost $1.4 billion (1997 
dollars). 

High Priority Projects by Mode 
Roadway 

Roadway 
Freeway 
$151.0 

Arterials 
$590.3 

HOV 
Freeway 
$354.8 

HOV 
TOM Transit Non- Arterial 
$1.5 Studies $178.3 Motorized $32.5 

$4.8 $46.8 

Approximately 54 % of the investment in high priority projects is 
designated to arterial and freeway general transportation 
improvements. Approximately 29% of the total project cost will be 
needed to complete much of the freeway and arterial HOV system, 
while investment in transit infrastructure improvements 
constitutes an additional 13%. The region's ongoing commitment 
to nonmotorized and TDM actions completes the remaining 4 % of 
the high priority program cost. All of the projects will work 
together to complete missing links or improve major corridors that 
allow future mobility for residents and businesses. -

The high priority MAP projects are geographically dispersed 
throughout the Eastside. Because Eastside residents, employees 
and visitors travel extensively throughout the region, dispersion of 
transportation improvements and integration of systems is needed. 
The MAP recommended projects attempt to meet both of these 
objectives. 
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The high priority projects were sorted into short-term and long
term lists to identify opportunities or impediments for 
implementation. These projects are described in detail below and 
are graphically depicted in a foldout map attached to the Executive 
Summary. 

Short-term Projects 

A total of 77 projects valued at $919.2 million have been identified 
for implementation during the first six years (1998-2003) of the 
MAP. As shown in Table 3-1, the short-term projects cover a broad 
geographic area of the Eastside and include several different 
modal strategies. During the first six years of the program, 
emphasis will be the following: 

• 

• 
• 

complete essential arterial and direct access ramp 
improvements, 
complete the core freeway HOV lanes in the ETP area, 
begin implementation of several RT A transit facility 
improvements throughout the Eastside, and 

• extend the nonmotorized network for bicycles and pedestrians. 

Table 3-2 provides a complete list of the short-term projects sorted 
by category type (e.g., roadway, nonmotorized, and transit 
projects) and lead agency. Additionally, in the appendix two high 
priority-projects lists can be found. Appendix A-1 shows the short 
and long-term lists sorted alphabetically by lead agency. 
Appendix A-2 shows the same list sorted by legislative district. 

The next section provides an outline of the short-term priorities 
and actions to guide MAP implementation in the coming years. 

13 
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Table 3-1. 
Summary of Short-term Projects by 
Cate20rv & lead A - ~- - - -- -- - --- - - - -

Number Cost1 

Projects by Category # %2 $ (mil) %2 

Major Studies3 2 3% $4.8 <1% 

Roadway 

Arterial 27 35% $402.7 44% 

Freeway 5 7% $104.9 11% 

HOV 

Arterial 5 7% $17.3 2% 

Freeway 4 5% $252.3 27% 

Non-Motorized 18 23% $28.7 3% 

Transit 11 14% $107.0 12% 

TDM 5 6% $1.5 <1% 

Total: 77 100% $919.2 100% 

Projects by Lead Agency 

JOintly Led 4 5% $136.6 15% 

Bellevue 7 9% $92.4 10% 

Bothell 6 8% $20.3 2% 

Issaquah 5 6% $78.1 8% 

King County 13 16% $78.6 9% 

Kirkland 2 3% $3.0 <1% 

Mercer Island 3 4% $2.0 <1% 

Newcastle 2 3% $39.0 4% 

Redmond 3 4% $28.6 3% ' 

Renton 17 22% $99.5 11% 

RTA 5 6% $140.4 15% 

Snohomish County 2 3% $25.3 3% 

Woodinville 2 3% $8.2 1% 

WSDOT 6 8% $167.2 18% 

Total: 77 100% $919.2 100% 

Notes: 

1. Cost estimates shown represent 1997 dollars, and are subject to refinement. 

2. Rounded to nearest whole percentage 

3. Trans-Lake Study, 1-405 Corridor MIS, & Bel-Red Overlake Study. 

Eastside Transportation Partnership 
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Table 3-2. Short-term Project list Sorted by Category and lead Agency 

Project Lead 
Number Agency 

Studies 
S-01 WSDOT 

S-02 WSDOT 

Roadway Projects 
R-05 Bellevue 

R-08 Bellevue 

R-59 Bellevue 

R-12 Bothell 

R-13 Bothell 

R-16 Bothell 

R-56 Bothell 

R-57 Bothell 

R-17 Issaquah 

R-18 Issaquah 

R-19 Issaquah 

R-20 Issaquah 

R-42 Joint: KCDOT/ 
Issaquah 

R-51 Joint: SCI 
Woodinville 

R-39 KCDOT 

R-40 KCDOT 

R-44 KCDOT 

R-48 KCDOT 

R-24 Newcastle 

Eastside Transportation Partnership 
Mobility Action Priorities 

Cost 
($97mil) 

$2.0 

$2.8 

$37.0 

$6.0 

$0.2 

$2.3 

$1.4 

$1.9 

$9.5 

$4.8 

$14.3 

$16.8 

$41.0 

$3.5 

$37.9 

$3.0 

$33.5 

$1.8 

$17.5 

$7.1 

$38.3 

Name (Limits) I Description 

1-405 (Tukwila to Swamp Creek) / Conduct an 1-405 Corridor Major 
Investment Study 

Trans-Lake Washington Study (Seattle to Eastside) / Conduct corridor 
study 

SR 520 (Bel-Red Area) / Construct additional freeway access ramps 
between 124 and 148 Ave NE 

NE 29 PI (148 Ave NE to NE 24 St) / Construct new 2-lane road with 
sidewalks and bike facilities 

SE 36 Stl142 Ave SE (intersection) / New signal with revised channelization 

SR 522/527/Main St Intersection improvements 

Beardslee Blvd (Main St to 1-405) / Widen to 4/5 lanes+CGS 

120 Ave NE ( NE 195 St to 240 St SE) / Widen to 4/5 lanes + CGS, bike 
lanes 

39 Ave SE (240 St SE to 228 St SE) / Construct new 5 lanes with bicycle 
facilities 

228 St SE (1-405 to 39 Ave SE) / Widen to 3 lanes + bike lanes 

1-90/SR 900 Interchange / reconfiguration 

Issaquah bypass (Iss.-Hobart Rd to 1-90) / Construct new 4/5 lanes with 
separated ped/bike trail 

1-90/Sunset Way Interchange / Complete interchange and upgrade 
nonmotorized connections 

Newport Way (10th Ave to Sunset Way) / Widen to 4/5 lanes including bike 
facilities 

Sammamish Plateau Access Road (1-90 to Iss.-Pine Lake Rd) / Prepare 
EIS, construct new 5-lane arterial w/CGS, bike lanes 

Woodinville-Snohomish Rd/140 Ave NE ( NE 175 St to SR 522) / Widen to 
4/5 lanes + CGS, bike lanes : 

140 Ave SE (SR 169 to SE 208 St) / Widen to 5 lanes SR 169 to SE 196 
St, widen for turn channels 196th to 208th, + CGS, bike lanes, signals, 

Juanita-Woodinville Way (NE 145 St to 112th Ave NE) lWiden to 5 lanes + 
CGS, walkway/pathway 

228 Ave SE (Issaquah Pine Lake Rd to NE 8 St) / Widen to 4/5 lanes + 
CGS, bike lanes 

Avondale Rd (Tolt Pipeline to Woodinville-Duvall Rd) / Widen to 3 lanes + 
walkway/pathway, construct bridge, traffic signal 

Coal Creek Pkwy (SE 72 St to Renton City Limits) / Widen to 4/5 lanes + 
CGS, bike lanes, traffic signals 

-
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Table 3-2. Short-term Project list Sorted by Category and lead Agency 

Project Lead Cost 
Number Agency ($97mil) Name (Limits) I Description 

R-26 Redmond $8.7 NE 90 St (Willows Rd to SR 202) / Construct new 4/5 lanes + bike facilities 

R-28 Redmond $7.9 West Lake Sammamish Parkway (Leary Way to Bel-Red Rd) / Widen to 4/5 
lanes + CGS, bike lanes 

R-58 Redmond $12.0 SR 202 / 160 Ave NE (NE 85 St to NE 124 St) / widen/construct to 4/5 
lanes 

R-33 Renton $15.0 Rainier Ave / Grady Wy (inters~ction) / Grade separate 

R-35 Renton $15.2 Oakesdale Ave SW (Monster Rd to SR 900) / Replace Monster Rd Bridge 
and Widen to 3 lanes + CGS 

R-36 Renton $7.0 Oakesdale Ave SW (SW 31st to sw 16th) / Construct new 5 lane roadway 
with CGS 

R-37 Renton $0.3 SW Grady Wy (SR 167 to SR 515) / Rechannelize and modify signals for a 
continuous eastbound lane 

R-10 SC $16.0 SR 524 (24 St SW to SR 527) / Widen to 4/5 lanes including sidewalks, 
bike lanes 

R-15 SC $9.3 228 St SW/SE (Locust Way to 9 Ave SE) / Widen to 3 lanes + sidewalks, 
bike lanes 

R-53 Woodinville $6.6 SR 522 (Woodinville) / Access improvements -- Construct new freeway 
ramps 

R-54 Woodinville $1.6 Woodinville-Redmond Rd (SR 202) (NE145 St to NE 175 St) / Widen to 3 
lanes 

R-38 WSDOT $124.3 SR 522 (SR 9 to SR 2) / Widen to 4 lanes 

R-55 WSDOT . $6.0 1-405/SR 167 Interchange / Construct new southbound 1-405-to-southbound 
SR 167 flyover ramp 

High-Occupancy Vehicle (HOV) Projects 
HOV-01 Joint: Bellevue/ $95.8 

RTA 

HOV-15 KCDOT $1.2 

HOV-07 Renton $39.5 , 

. HOV-09 Renton $2.2 

HOV-10 Renton $2.6 

HOV-11 Renton $1.2 

HOV-13 Renton $10.1 

HOV-04 RTA $86.4 

16 

1-405 at NE 4th/6th/8th (Bellevue) / Construct new HOV direct access at NE 
6th, Improve arterial capacity at NE 4th/8th interchanges 

ELk Samm Pkwy (Iss-Fall City Rd to 1-90 on ramp) / Widen to 4/5 lanes + 
HOV lanes 

NE 44 St 11-405 Interchange/ HOV direct access and arterial improvements; 
widenllengthen overpass, signalize ramps; complete bike/ped corridors 

Logan Ave N / N 6 St (S 3 St to Park Dr) / HOV improvements, sidewalks 

SR 169 (1-405 Interchange vicinity and 140 PI SE vicinity) / HOV and transit 
priority improvements 

Park Dr-Sunset Blvd (Garden Ave to Duvall Ave NE) / HOV lane (Garden 
Ave to 1-405), Construct HOV queue jumps/bypass lanes 

SW 27· St / SR 167 (Oakesdale Ave to SR 167) / Construct HOV lanes on I 

SW 27 St and new HOV-only interchange at SR 167 

1-405 (Kirkland) / New 1-405 HOV direct access at one or more locations 
(NE 70th, 85th, 124th, 132nd), with a pedestrian overcrossing of 1-405 at 

I 
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Table 3-2~ Short-term Project list Sorted by Category and lead Agency 

Project Lead 
Number Agency 

Non-Motorized Projects 
NM-02 Bellevue 

NM-03 Bellevue 

NM-05 Bellevue 

NM-07 Bothell 

NM-22 KC Parks 

NM-21 KCDOT 

NM-08 Kirkland 

NM-10 Kirkland 

NM-11 Mercer Island 

NM-12 Mercer Island 

NM-13 Mercer Island 

NM-14 Newcastle 

NM-15 Renton 

NM-16 Renton 

NM-17 Renton 

NM-18 Renton 

NM-19 Renton 

NM-20 Renton 

Transit Projects 
T-04 Bellevue 

T-09 Issaquah 

Eastside Transportation Partnership 
Mobility Action Priorities 

Cost 
($97mil) 

$6.8 

$1.7 

$0.3 

$0.4 

$9.0 

$0.9 

$1.3 

$1.7 

$0.8 

$0.6 

$0.7 

$0.7 

$0.3 

$0.8 

$0.3 

$0.3 

$2.0 

$0.2 

TBD 

$2.5 

Name (Limits) I Description 

118 Ave SE(SE 8 St to Coal Crk Pkwy) / Construct ped/bike facilities 

Lake Washington Blvd (1-405 to SE 60 St) / Construct new sidewalk on east 
side, new bike lanes on both sides 

LakeHills Connector (SE 8 St to Richards Rd) / Construct new ped/bike 
facility on south side 

North Creek Trail Link (240 St SE to 232 St SE) / New Class I bike/ped trail 

East Sammamish Trail (SR 520 to Gilman Blvd) / Construct 9.0-mile multi-
purpose trail along BNSF alignment 

1-90 SunriSe Trail (W Lk Samm Pkwy to Newport Pedestrian Overpass) / Re 
design and refurbish for Mountains to Sound 

NE 128 St (117 Ave NE to Totem Lk Blvd) / Construct pedestrian overpass 
across 1-405 

116 Ave NE (NE 67 St to NE 40 St) / Widen for pedestrian, bike, and horse 
facilities 

Island CrestWy (1-90 to 86 Ave SE) / Widen 4 lanes for pedestrian/bike 
enhancements 

Mercer Island Loop / Various shoulder widening improvements 

80 Ave SE (SE 28 St to SE 32 St) / CBD pedestrian enhancements 

Lake Washington Blvd/112 Ave SE ,(SE 60 St to May Creek interchange 
[NE 44 St]) / Widen/pave shoulder for ped/bike 

Cedar River-Lake Washington Connector (Cedar River Trail to Lake 
Washington Loop) / Construct bike lanes and/or establish bike route 

Burnett Street Promenade (Cedar River to S 7 St) / Construct ped/bike 
facility 

Cedar River Trail South Extension (1-405 to Burnett Ave) / Construct bike 
lanes and/or establish bike route 

Sunset Bypass Route (Aberdeen Ave to E City Limit) / Construct bike lanes 
and/or establish bike route 

Lake Washington Loop (Garden Ave to Rainier Ave/N City Limit) / 
Construct bike lanes and river crossing; Improve ped facilities 

Renton-Interurban Connector (Monster Rd/ Oakesdale Ave to Interurban 
Trail-Tukwila) / Construct bike/ped connections to Interurban Trail 

Bellevue Multimodal Center (Estimated cost range $20-40 million; $40.4 
million used in summary tables) 

Issaquah P&R / Expand 200 Stalls 

17 



Table 3-2. Short-term Project List Sorted by Category and Lead Agency 

Project Lead Cost 
Number Agency ($97mil) Name (Limits) I Description 

T-03 KCDOT $3.2 Shuttle Bus Service (Renton, Issaquah, Eastgate, Redmond, Bothell, East 
Bellevue) / Initiate new or expand existing shuttle services 

T-23 KCDOT $4.5 Grand Ridge P&R / Construct new lot, 200 to 400 spaces on Sammamish 
Plateau 

T-20 Renton $1.0 New P&R Lot-Renton East Highlands (Near intersection of SR 900 and 
Duvall Ave) I Construct new lot, 100 to 200 spaces 

T-24 Renton $1.5 New P&R Lot-Soos Creek (Carr Rd/SW 43rd St Corridor) I Construct new 
lot, 100 to 200 spaces 

T-10 RTA $10.6 Issaquah Transit Center 

T-13 RTA $10.6 Kirkland Transit Center 

T-14 RTA $26.5 Mercer Island Transit Center (Including modifications to 1-90 Center 
Roadway) 

T-18 RTA $6.4 Overlake Transit Center I Park & Ride 
I 
I 

Travel Demand Management (TOM) Programs 
TDM-02 KCDOT TBD 

TDM-03 KCDOT TBD 

TDM-04 KCDOT TBD 

TDM-05 KCDOT TBD 

TDM-01 WSDOT $1.5 

18 

Areawide Flexpass Program (Eastgate, Downtown Bellevue, North Renton 
Industrial, Bothell Bus. Park Areas) 

CTR Incentive Projects I Provide a resource to CTR-eligible employers that! 
supports projects that would help them attain CTR goals 

Transportation Connection Centers I Provide $ for airport connections from 
key locations, based on the project initiated for Bellevue (Shuttle Express) 

Developer-Initiated Fund I Provide matching funds for developer-initiated 
funds to offer support for TDM programs to occupants of the developers' 

1-405 "Core" Trip Reduction Program 
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Short-term Implementation Strategies 

The MAP demonstrates the importance of interjurisdictional 
cooperation to achieve improved mobility. The MAP also 
underscores that additional Eastside transportation funding is 
essential. The following actions will guide the implementation of 
the MAP during the upcoming years: 

• 1998-1999 
o Monitor the progress of the Trans-Lake Washington study 

and provide input on resulting strategies as appropriate 
through 1998. 

o Secure funding for 1-405 Major Investment Study. 
o Include improvements identified from the Bellevue-:

Redmond-Overlake Transportation Study in an update of 
the MAP as soon as feasible . 

o Consider other specific projects as part of continued 
refinement of the map. 

o Develop specific action strategies for implementation as 
part of continued refinement update of the MAP. 
Examples of such strategies include: 
o adjust MAP project scheduling according to actual 

funding allocation, 
o consideration of further refinement of MAP priorities, 

including the process for evaluating nonmotorized 
facilities. 

o identification of top projects for the next federal 
funding cycle, 

o integration of RT A committed projects with applicable 
MAP projects into packages, 

o support of projects for TIB funding, and 
o exploration of potential local option gas tax and other 

local funding mechanisms for funding MAP projects in 
King County. 

o Monitor the implementation progress of the MAP and 
issue an annual progress report. 

o Collect baseline information for monitoring the 
effectiveness of the MAP, and refine the monitoring 
program as necessary. 

• 2000-2001 
o Include identified projects from the Trans-Lake 

Washington Study and the 1-405 Major Investment Study 
into the MAP. 

o Establish ongoing program to coordinate Eastside 
jurisdiction applications for federal and state grant 
programs. 
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The expected 
implementation year of 
long-term projects is less 
certain than for the short
term projects, given 
variations in local, state, 
and federal funding cycles. 

o Update the MAP as necessary and monitor progress of 
implementation of the MAP with an annual progress 
report. 

o Report the implementation effectiveness of the MAP using 
the adopted monitoring system. 

• Post 2001 
o Evaluate status of implementation and effectiveness of 

MAP and recommended revisions as needed. 

long-term Projects 

The long-term MAP program, years 2003-2012, includes 40 projects 
valued at $440.7 million (1997 dollars). Highlights of the long
term program include: 

• continued improvement of arterial roadway system, and 
• completion of the HOV and transit facilities. 

Major facility needs identified under the 1-405 and Trans-Lake 
Washington planning studies will be added to the long-term high 
priority list after the studies are completed. The distribution of the 
long-term projects by category and geographic area is shown in 
Table 3-3. Table 3-4 provides a list of all long-term projects by 
category and lead agency. 

Given variations in local, state, and federal funding cycles, the 
expected implementation year of these projects is less certain than 
for the short-term projects. A substantial number of projects have 
not yet been scheduled for implementation but will be added to 
appropriate six-year programs in the future. 

Other Key Projects 

20 

In addition to the high priority projects, an additional 71 projects 
were identified as being important elements of the long-term MAP 
and should be implemented as funding becomes available. These 
71 projects constitute an additional $407 million (1997 dollars) in 
investment need. A list of the other key projects is provided in the 
Appendix A-3. 

Project Packages 

Several high priority projects can be potentially grouped into 
"packages" of related actions that work well together to meet the 
ETP goals. The packages fall into two primary types: 

1. Projects of a similar type (e.g., a roadway project) which are 
located close to each other or form part of a system (e.g. a 
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bikeway network). In some cases, these projects could be 
considered separate phases of a larger project. 

2. Projects of varying modes within a specific geographic area. In 
most cases, these packages are located within identified urban 
activity areas serving a variety of auto, nonmotorized, transit, 
and in some cases, freight and goods modes. 

The MAP has identified 18 packages, as shown in Figure 3-1. 
Table 3-5 lists the components of each package, along with a brief 
description and rationale for the projects being included in the 
package. The packages are included here to illustrate the 
importance ETP places on coordinated and integrated projects and 
systems. However, packages are not necessarily considered higher 
priorities for the MAP. 

More complete desctiptions of each package project and 
suggestions regarding implementation of the package are 
presented in the Appendix B. 
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Table 3-3. 
Summary of long-term Projects by 
Catee:orv & lead A 

Projects by Category 

Major Studies 

Roadway 

Arterial 

Freeway 

HOV 

Arterial 

Freeway 

Non-Motorized 

Transit 

TDM 

Total: 

Projects by Lead Agency 

Jointly Led 

Bellevue 

Bothell 

Issaquah 
King County 

Kirkland 

Mercer Island 

Newcastle 

Redmond 

Renton 

RTA 

Snohomish County 

Woodinville 

WSDOT 

Total: 

Notes: 

Number Cost1 

# %2 $ (mil) 

0 0% $0.0 
.-

20 50% $187.6 

2 5% $46.1 

4 10% $15.2 

2 5% $102.4 

3 7% $18.2 

9 23% $71.2 

0 0% $0.0 

40 100% $440.7 

3 7% $22.5 

2 5% $3.0 

1 3% $10.0 

0 0% $0.0 

12 30% $115.3 

4 10% $11.6 

0 0% $0.0 

0 0% $0.0 

2 5% $10.2 

5 12% $51.1 

7 18% $126.9 

0 0% $0.0 

0 0% $0.0 

4 10% $90.1 

40 100% $440.7 

1. Cost estimates shown represent 1997 dollars, and are subject to 
refinement. 
2. Rounded to nearest whole 
percentage 
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%2 

0% 

43% 

10% 

3% 

24% 

4% 

16% 

0% 

100% i 

5% 

1% 

2% 

0% 
26% 

3% 

0% 

0% 

2% 

12% 

29% 

0% 

0% 

20% 
: 

100% 
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Table 3-4. Long-term Project List Sorted by Category and Lead Agency 

Project Lead Cost 
Number Agency ($97mil) 

Roadway Projects 

R-04 Bellevue $1.7 

R-06 Bellevue $1.3 

R-11 Bothell $10.0 

R-41 KCDOT $6.4 

R-45 KCDOT $8.6 

R-46 KCDOT/ Kent $14.1 

R-47 KCDOT $6.8 

R-49 KCDOT $19.0 

R-50 KCDOT $1.1 

R-52 KCDOT $8.9 

R-21 Kirkland $1.7 

R-22 Kirkland $2.2 

R-23 Kirkland $4.8 

R-27 Redmond $8.6 

R-30 Renton $10.9 

R-31 Renton $2.6 

R-32 Renton $16.3 

R-34 Renton $18.5 

R-14 WSDOT $5.0 

R-25 WSDOT $37.0 

R-29 WSDOT $41.1 

24 

Name (Limits) I Description 

Eastgate Wy/150 Ave SE (intersection) / Add EB RT lane, sidewalk and 2-
way L T lane to match existing to the west 

Eastgate Way (Richards Rd to 148 Ave NE) / Widen to 2/3 lanes 4-
sidewalks where missing and bike lanes 

SR 524 (SR 527 to Bothell City Limit) / Widen to 5 lanes + CGS, bike 
facilities (class III) 

I 

East Lake Sammamish Pkwy (Issaquah-Fall City Rd to SE 56 St ) / Widen I 

4/5 lanes including bike facilities, interconnect traffic signals 

Issaquah-Fall City Rd (Issaquah-Pine Lake Rd to Klahanie Dr) / Widen to 
4/5 lanes + CGS, bike lanes, pathway 

SE 212 Wy/SE 208 St(SR 167 to Benson Rd/SR 515) / Widen to 6 lanes + 
bike facilities, HOV preferential treatmenUoperating improvements 

NE 124 St (Willows Rd to SR 202) / Widen to 4/5 lanes + CGS, bike 
facilities; traffic signal 

Willows Rd Extension (NE 124 St to NE 145 St) / Study feasibility of new 4-
lane arterial w/bike lane (cost includes construction estimate) 

Issaquah-Fall City Rd(Klahanie Dr to 272nd PI SE) / Widen for left turn 
lanes at key locations 

Woodinville-Duvall Rd (NE 171 st St to Avondale Rd) / Widen to 5 lanes + 
shoulders 

NE 120 St (Slater Ave to 124 Ave NE) / Construct new 3-lane roadway with 
ped/bike facilities 

Slater Ave NE (124 Ave NE to NE 124 St) / Widen to 3 lanes with ped/bike 
facilities 

124 Ave NE (NE 85 St to Slater Rd NE) / Widen to 3 lanes with ped/bike 
facilities 

Union Hill Rd (Avondale Rd to 196 Ave NE) / Widen to 4/5 lanes with bike 
facilities 

SR 900/Bronson Wy (S 2 St to Sunset Blvd) / Widen roadway and bridge 
between Mill Av and Park Av to 5 lanes 

Duvall Ave NE (NE 4 St to NE 25 Ct (City Limit» / Widen to 5 lanes + CGS, 
bikeway 

S 2 St (Rainier Ave to Main Ave S) / Widen to 5 lanes + CGS and convert 
existing 1-way street to 2-way operation 

N 4 St (Logan Ave to Sunset Blvd) / Widen to 5 or 7 lanes + CGS and 
convert existing 1-way street to a 2-way boulevard 

SR 522 Branch Campus Access / Frontage access road from SR 522 into 
campus 

SR 202 (East Lake Sammamish Pkwy to Sahalee Way) / Widen to 4/5 
lanes 

SR 520/SR 202 Interchange / Complete interchange by constructing a new 
ramp and thru lane on 202 to 76th 
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Table 3-4. long-term Project list Sorted by Category and lead Agency 

Project Lead Cost 

Number Agency ($97mil) Name (Limits) I Description 
R-43 WSDOT $7.0 SR 202 1140 PI NE (NE 124 St to NE 175 St) I Widen 4/5 lanes 

High-Occupancy Vehicle (HOV) Projects 
HOV-05 Joint: Kirkland I 

Redmond 

HOV-03 Kirkland 

HOV-06 Redmond 

HOV-08 Renton 

HOV-02 RTA 

HOV-12 RTA 

Non-Motorized Projects 
NM-09 Joint: Bellevue/ 

Kirkland 

NM-04 Joint: KCDOTI 
Bellevue/ 

NM-23 KCDOT 

Transit Projects 
T-05 KCDOT 

T-08 KCDOT 

T-12 KCDOT 

T-16 KCDOT 

T-02 RTA 

T-06 RTA 

T-07 RTA 

T-15 RTA 

T-21 RTA 

Eastside Transportation Partnership 
Mobility Action Priorities 

$7.9 NE 85 Street Corridor (1-405 to Willows Rd) Conduct a corridor study 

$2.9 NE 132 St (100 Ave NE to 116 Way-NE) I Widen to 3 lanes + CGS, Bike 
lane; Study HOV treatment if 1-405 HOV direct access at 132nd 

$1.6 Avondale Rd (SR 202 to Avondale Way) / Construct SB HOV lane (total of 
6/7 lanes including bike facilities) 

$2.7 SW 43 St (SR 167 to 140 Ave SE) / HOVlTransit preferential treatment and 
operational improvements, sidewalks 

$26.3 1-90 (Eastgate) I New 1-90 HOV direct access connection to P&R 

$76.1 1-405 (Lind Ave to Park Dr) / HOV direct access improvements 

$7.4 Burlington Northern alignment (Totem Lake to SE 8 St) / Construct a 10'-
wide pedestrianl bike path along BNSF right of way 

$7.2 W Lk Sammamish Pkwy (1-90 to Bel-Red Rd) / New ped/bike facilities as 
defined by study 

$3.5 Soos Creek Trail (Cedar River Trail to SE 176 St) / Construct multi-use trail 

$11.7 Eastgate P&R I Expand 300 Stalls 

$19.5 Bothell Transit Center 

$13.3 Totem Lake Area P&R / Expand Park & Ride capacity in the Totem Lake 
Area 

$2.3 Redmond Transit Center 

$3.2 Eastside Small Cities Transit Access 

$5.3 Canyon Park (Vicinity of 1-405/SR 527 interchange) / New Flyer Stops 

$5.3 1-405 North Creek Freeway Flyer Stop / Branch Campus Access 

$5.3 Newcastle Transit Center 

$5.3 Unincorporated King County Transit Access 
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Table 3-5. Summary of ETP MAP Project Packages 

No. of Cost 

Name Description of Projects Projects ($m) 

1-405 Corridor Freeway and Arterial Multimodal Projects identified in 1-405 MIS TBD· TBD 
Improvements 

Bel-Red/Overlake Area Multimodallmprovements identified in BROTS TBD TBD 
Improvements 

Trans-Lake Washington !Multimodal Projects identified in Trans-Lake TBD TBD 
Improvements Washington Study 

Bothell Transit Improvements 1-405 Flyer Stop and Transit Center 2 $24.8 

Totem Lake Mobility Improvements Roadway upgrades, transit center and non- 6 $61.9 
motorized connections 

NE 90thl SR-202 Connections Roadway Upgrades and Transit Center 3 $23.0 

Lake Sammamish Parkway Nonmotorized System along Lake 4 $25.0 
Improvements Sammamish 

Downtown Bellevue Multimodal 1-405 HOV Interchange and Multimodal Center 2 $136.2 
Access Expansion 

Lake Washington Regional Non- Nonmotorized System along Lake Washington 5 $18.6 
Motorized Trail 

Eastgatell-90 Multimodal 1-90 HOV Interchange, Expanded Park-and- 4 $39.5 
Improvements Ride and,Arterial Access 

NE 44th St.lI-405 Connections HOV Direct Access and Transit Center 2 $44.8 

Sunset Interchange Connections Issaquah Bypass, Expanded Interchange at 1- 4 $95.7 
90, New Sammamish Plateau Acc~ss Road, 
and Park-and-Ride Lot 

Renton Transit Improvements HOV and Bus Priority 4 $82.1 

South Renton Valley Industrial Arterial Widening and HOV Priority 3 $32.3 
Access 

Mercer Island Non-Motorized Nonmotorized enhancements along Island 3 $2.1 
Improvements Crest Way and around Island 

1-4051 SR-167/Grady Way Interchange and Grade Separation 3 $21.3 
Multimodallmprovements Improvements 

Coal Creek/Duvall Ave/140th Ave. Roadway Widening and HOV Priority 4 $75.6 
Corridor Improvements 

SR-520/SR-202 Interchange Interchange completion and widening of SR- 3 $81.3 
Improvements 202 and Avondale Road (HOV) 

Notes: 
1. Package cost estimates subject to change based upon phasing and scope revisions. 
2. All costs are in 1997 dollars, millions. 
3. Costs for the Downtown Bellevue Multimodal Access project include high range cost estimates. 
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4. Transportation Funding 

Many Eastside funding 
needs cannot be met. 

The MAP projects 
currently have only 40 
percent committed 
funding. 

Eastside Transportation Partnersizip 
MobilitJj Action Priorities -04/02/98 

The success of the MAP depends on the ability of participating 
ETP members to obtain sufficient funding. Support is needed at 
the local, state and federal government levels along with private 
sector commitments for transportation improvements. The 
analysis in this chapter shows that there is a significant shortfall in 
funding to meet the MAP's high priority project needs, assuming 
continuation of current funding trends. Because there are other 
local needs that are not included in the MAP, the shortfall for 
funding overall Eastside transportation needs is even greater. The 
following provides a brief summary of the findings of this chapter. 

Despite increasing local revenues for transportation 
improvements, many needs cannot be met. Although annual 
expenditures for Eastside transportation improvements have been 
ranging from $300 to $400 million in recent years, they are still 
insufficient to meet the needs identified through recent 
comprehensive planning efforts. In an attempt to meet these 
transportation needs for the growing Eastside population, local 
agencies have increased their funding for these improvements, 
relying in some cases on general fund sources. At the same time, 
state and federal transportation revenues remained virtually 
unchanged. At the local and state levels, the greatest percentage of 
funds is directed toward maintenance and preservation of existing 
facilities and systems rather than capacity expansions. As a result, 
many of the improvements identified to meet capacity needs have 
not been funded. 

Known funding sources are insufficient to implement the high 
priority projects identified in the ETP MAP. The estimated cost 
for cill117 high priority MAP projects for the next 15 years 
approaches $1.4 billion (1997 dollars). Projected funding for all of 
these projects, which includes some assumed grant funds, is less 
than 40 percent of the amount needed. During the first six years of 
the MAP, 77 high priority projects estimated to cost $919.2 million 
are recommended for implementation. Approximately 45% of 
these projects have committed funds, including some assumed 
grant funds. There is a need for an additional $82 million annually 
to ensure the implementation of these projects. 

Estimates of Eastside funding from state gas tax allocations and 
grant programs totaled $68 million during 1996. Added to this is 
approximately $9 million in ISTEA grant funds. While MAP 
projects are expected to be competitive in obtaining grant funds, 
there are insufficient grant funds to implement these projects. 
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Local agency projects 
typically include general 
roadway maintenance 
and upgrades, traffic 
management, non
motorized improvements 
and some transit facilities. 

In addition to these funding sources, the state has granted counties 
the ability to enact local option gas taxes with voter approval. If 
enacted in KingCounty, the gas tax could allocate a maximum of 
approximately $6.5 million in additional funds to Eastside projects. 
However, no county in Washington State has been successful in 
receiving voter approval to establish this revenue source. . 

This chapter provides more detailed information about the historic 
patterns of Eastside revenues and expenditures and a comparison 
of identified MAP funding needs to likely revenues over the next 
fifteen years. 

Eastside Transportation Revenues and Expenditures 

Local sources fund almost 
half of all transportation 
improvements on the 
Eastside and the local 
share of transportation 
revenues has steadily 
increased. 
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This section provides information on Eastside transportation 
revenues and expenditure patterns. Based upon trends during the 
1990s, it is reasonable to expect that these patterns of funding for 
transportation projects will continue during the next fifteen years. 

Revenues 

Overall funding for all Eastside transportation programs is derived 
from federal, state and local sources as follows: 

• Local sources 47% 
• State sources 33 % 
• Federal sources 20% 

In general, the local share of transportation revenues has steadily 
increased, while state and federal revenues, along with the state 
gas tax redistribution, have remained virtually unchanged since 
1990. 

Transportation Revenues 
(King County, Snohomish County, King County Cities) 

$350 
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~ $250 
UI 
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~ 

~ 

~ 
·E $150 

~ $100 

$50 ~ 

.l;l 

~ 

$0 
1990 1991 1992 1993 1994 1995 

! -+- Local __ Gas -fr- State --*- Federal! 
I I 

Source: Regional Six-Year Action Strategy, PSRC, October 1996. 

While overall the local share of transportation revenues has 
steadily increased, funding by project type varies considerably. 
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WSDOT projects 
typically include freeway 
and arterial maintenance, 
operations, and upgrades. 

Transit capital projects 
include transit centers, 
bus stops, maintenance 
facilities, and park and 
ride lots. 

Eastside Transportation Partnership 
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Local Agency Projects: Over 70% of the funding for local agency 
projects come from local sources, not including the 12% local 
redistribution of state gas tax revenues. State and federal funding 
sources comprise the remainder of the revenues for local projects. 

Revenues for Local Agency Transportation Projects 
(King County, King County Cities, Snohomish County 

- 1995) 

Local 
72% 

Gas Tax 

12% 

State 

8% 

Source: WSDOT Economic Branch Data. 

WSDOT Projects: Over the past five years, WSDOT projects 
(primarily HOV and some freeway widening projects) have been 
funded roughly equally by state and federal sources. WSDOT 
indicates that the federal funding share of similar projects is 
expected to diminish significantly in the future, due to the decrease 
in federal transportation dollars. 

Revenues for Washington State Highways (King, 
Kitsap, Pierce and Snohomish Counties - 1994) 

State 
59% 

Federal 
41% 

Source: WSDOT Economic Branch Data. 

Transit Projects: Almost two-thirds of recent transit agency capital 
projects have been funded by localf regional funding sources, 
supplemented with approximat~ly 25% state funds. Federal 
funding of capital projects has averaged less than 5%. 
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Growth in Eastside 
transportation 
expenditures is primarily 
due to local agency 
spending. 
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Public Transportation Revenues 
(King County Metro, Community Transit -1995) 

Federal 

Local 
67% 

5% 

Source: WSDOT Economic Branch Data. 

State 
24% 

Private Investments: The ETP acknowledges the significant 
investments in transportation infrastructure provided by the 
private sector in the form of development impact mitigations. An 
example is the contribution made by a developer in the Overlake 
area to the construction cost of a new freeway interchange on SR 
520. Similarly, the expanding street grid in the 
Bothell/Woodinville area has been partially funded and 
constructed by private sector growth. 

Expenditures 

Expenditures for transportation on the Eastside have been 
increasing steadily since 1991. During this period: 
• local agency expenditures increased annually at a rate of 7 to 

8 %; however, 
• total WSDOT expenditures have increased at less than 3% 

annually. 
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Comparison of State and Local Transportation 
Expenditures, 1991-1995 
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Source: WSDOT Economic Branch Data. 
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Eastside spending on all 
capacity projects in 1995 
was about $100 million, 
with two-thirds spent by 
WSDOT. 
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During a representative year (1995) on the Eastside: 

• local and state agencies spent over $200 million on 
construction, maintenance and operations, and related support 
serviCes; 

• local jurisdiCtions spent almost 60% of the $200 million, with 
WSDOT spending about 35%. 

Of the over $200 million, 55-60% ($118 million) was spent on direct 
construction activities, such as roadway upgrades, safety 
improvements and non-motorized enhancements. About $100 
million of this total went to "capacity related projects" similar to 
those the MAP. WSDOT was responsible for about half of that 
activity and local agencies the remainder. 

1995 Eastside Transportation Expenditures ($202 
Million) by Category 

Maintenance 
I Operations 

16% 

Services 
26% 

Source: BRW, Inc., 1997, derived from PSRC data. 

Capacity Projects: Eastside spending for capacity-related projects 
relates directly to the MAP, since most MAP projects will provide 
auto or transit capacity to the transportation system. Capacity 
projects include roadway or transit facility expansions, new 
facilities, and selected traffiC management or safety improvements. 
Eastside spending on all capacity projects in 1995 was about $100 
million. Most of these capacity projects were on freeways and, to a 
lesser extent, major arterials. Appropriately, the freeway related 
improvements are funded by WSDOT. 

Excluding WSDOT projects, local agency" capacity" project 
expenditures for 1995 accounted for about $35-40 million. Selected 
data available for 1996 and 1997 indicate that local agency 
spending on capacity-related projects has continued to grow to try 
and meet the needs of the expanding population and employment 
base. It is estimated that local agency annual, capacity 
expenditures are currently in the order of $50 million. These 
expenditures are divicled among "regiona1" projects, such as those 
in the MAP, and the growing need for localized capacity projects 
within a given jurisdiCtion. 

33 



Funding Programs 

" Primary Funding 
Programs 

Federal 
• State Managed 
• Regionally Managed 

(STP, CMAQ, FTA) 
State 
• Gas tax allocation 
• Central Puget Sound 

Public 
Transportation 
Account 

• Transportation 
Improvement Board 

MAP projects are 
expected to be highly 
competitive for federal 
and state funding 
programs. 
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Various federal and state programs are available for funding 
improvements identified in the MAP. Federal, state, and local 
funding programs are described below. A more detailed 
description of funding sources available to Eastside jurisdictions is 
provided in Appe~dix D. 

Federal Programs 

Federal funding for selected projects included in the MAP is 
available from two categories: the" state-managed" program and 
the "regionally managed" program. Both programs are 
competitive. 

State-Managed Program: WSDOT recommends and selects 
projects to be included in the state-managed program, which 
provides funds for projects on interstate highways, bridge 
replacement, and National Highway System categories. 

Regionally-Managed Program: The Puget Sound Regional Council 
(PSRC) selects projects to be included in the regionally managed 
program. Federal funds are categorized into three programs: the 
Surface Transportation Program (STP), the Congestion Mitigation 
and Air Quality Program (CMAQ), and the Federal Transit 
Administration Program (FTA). Annual funding levels vary 
according to the priorities of the current federal legislation. For 
example, during the 1999-2000 biennium, King County's allocation 
of STP and CMAQ funds is $13.7 million and Snohomish County's 
is $4.5 million. 

State Programs 

State funding for projects included in the ETP MAP comes 
primarily from the statewide gas tax, grants from the Central Puget 
Sound Public Transportation Account (CPSPTA), and from two 
grant programs administered by the Transportation Improvement 
Board (TIB). The TIB grant programs are the Urban Arterial Trust 
Account (UATA), and the Transportation Improvement Account 
(TIA). Because the grant programs are competitive and serve 
distinct purposes, each have established criteria and weighting 
factors for considering projects for funding. 

Current estimates of Eastside funding from these state programs 
are the following: ' 

• Gas tax allocation ($14-16 million annually) 
• CPSPT A ($4 million total since 1995) 
• U AT A ($15 million total since 1987) 
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• TIA ($34 million total since 1990). 

Local Programs 

In 1991, the State passed the local option gas tax. This legislation 
authorized counties to levy an additional motor vehicle excise tax 
equal to ten percent of the present statewide motor vehicle fuel 
taxes (RCW 82.80.010). The county's legislative body and a 
majority of the voters of the county must approval the additional 
tax. Because the local option gas tax falls under the provisions of 
the 18th Amendment to the Washington State Constitution, 
proceeds must be used for "highway purposes." These include the 
following: 

• construction, maintenance, and operation of state highways, . 
county roads, and city streets, 

• operation of ferries, and 
• related activities. 

Proceeds of a local option gas tax are to be distributed to the 
levying county and cities on a weighted per capita basis. For 
example, the ETP member proceeds from a King County local 
option gas tax could total approximately $10 million (1995 dollars) 
as listed below: 

King County $7.53 million Medina $35,000 

Bellevue $1.19 million Mercer Island $247,000 
Bothell $157,000 Newcastle $94,000 

Clyde Hill $35,000 Redmond $465,000 

Hunts Point $6,000 Renton $522,000 

Issaquah $105,000 Woodinville $112,000 

Kirkland $192,000 Yarrow Point $12,000 

A maximum of $6-7 million in additional funds could be allocated 
to Eastside projects using the local option gas tax. To date, no 
county has enacted the local option tax, and only Snohomish 
County and Spokane County have placed one on the ballot. 
Neither of these local option taxes received the support necessary 
to be enacted. 

Comparison of Available Funding to MAP Project Needs 

Cur·rent funding 
availability for MAP 
projects is less than 40 
percent of what is needed 
over the next 1 5 years. 

Eastside Transportation Partnership 
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The overall magnitude of identified high priority MAP project 
needs over the next 15 years approaches $1.4 billion (1997 dollars), 
as detailed in Chapter 3. With the exclusion of the RTA program, 
which is largely funded, the total for local agencies and WSDOT 
still approaches $1.1 billion. Current funding availability for MAP 
projects accounts for less than 40 percent of this need. 
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In particular, the MAP projects have a significant funding shortfall 
during the short-term (i.e., the next six years), when a higher 
proportion of these projects are programmed. As of January 1998, 
virtually all WSDOT projects on the high priority ETP list are 
Unfunded. The likely addition of several hundred million dollars 
of project needs from the upcoming Trans-Lake Washington, 1-405, 
and Bel-Red Overlake Transportation studies will certainly 
exacerbate this funding deficiency. 

Short-term projects (1-6 years) 

The short-term MAP includes 77 projects totaling $919.2 million 
(1997 dollars). Approximately 45% of the funding for these 
projects has been committed, which result in funding deficiencies 
of $82 million per year. The short-term funding needs by lead 
agency are outlined in Table 4-1. 

Table 4-1. Short-term Project Funding Needs (1997 dollars} 
Led by Led by Led by RTA Total 

City/County WSDOT 
Total Needs ($m) $612 $167 $140 $919 

Funded Needs $287 $3 $140 $430 
Unfunded Needs $325 $164 $0 $489 
(Unfunded per Year) ($54) ($27) ($0) $(82) 

A closer look at the funding situation for individual agency groups 
identifies disparities in the ability to pay for these improvements. 

City/County: About 45% of these projects are funded at an annual 
investment rate of $47 million. This rate of investment by local 
agencies into MAP transportation improvements represents a 
significant proportion of the agencies' total annual expenditures 
for transportation construction-related projects. Even with this 
investment, the local level MAP projects will result in an annual 
shortfall of near $55 million per year. 

WSDOT: Virtually none of the state identified projects are funded 
through available revenue sources. To implement these projects, 
the state would need an additional $25-30 million per year. 
WSDOT funding needs will significantly increase once the Trans
Lake Washington and 1-405 studies are complete, and additional 
projects are added to the high priority list. 

RTA: Short-term RTA transit projects are 100% funded, although 
local agencies may choose to add funds to enhance the transit 
projects to meet local needs. 
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Led by City/County 

Funded 

47% 

Unfunded 

53% 

MAP Project Funding - Short-term 

Led byWSDOT 

Funded 
2% 

Unfunded 
98% 

long-term projects (7-15 years) 

Led byRTA 

Funded 
100% 

Unfunded 
0% 

Total 

Funded 

47% 

Unfunded 

53% 

The long-term MAP includes 40 projects totaling $440.7 million. 
Table 4-2 provides a summary of the long-term project funding 
needs by lead agency. Less than 30% of the funds needed for these 
projects has been committed, primarily through longer-term RTA 
commitments. Local agency and WSDOT funding commitments 
represent only one percent of needed funds. This is typical of most 
agency funding programs, which do not extend beyond six years. 
The expected funding need for long-range projects equals $36 
million per year. 

Table 4-2. long-term Project Funding Needs (1997 dollars) 
Led by Led by Led by RTA Total 

City/County WSDOT 
Total Needs ($m) $224 $90 $127 $441 

Funded Needs $4 $0 $115 $119 
Unfunded Needs $220 $90 $12 $322 
(Unfunded per ($24) ($10) ($1) $(36) 
Year) 

Eastside Transportation Partnership 
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City/County: Because most local agencies depend on a six-year 
Capital Investment Program (CIP), longer term project funding 
commitments equal only one percent of the project costs. This 
results in a current shortfall of $24 million per year. 

WSDOT: None of the identified projects have funding 
commitments, resulting in a shortfall of $10 million per year. This 
total does not reflect significant funding needs which will be 
identified as part of the Trans-Lake Washington and I-405studies. 

RTA: Approximately 90% of these projects are funded. The 
unfunded RT A share reflects updated cost estimates and some 
expanded facility designs not envisioned within the adopted RT A 
program. 
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Led by City/County 

Funded 
2% 

Unfunded 
98% 

MAP Project Funding - Long-term 

Led byWSDOT 

Funded 
0% 

Unfunded 
100% 

Led by RTA 

Funded 
91% 

Unfunded 
9% 

Total 

Funded 
27% 

Unfunded 
73% 

Funding Conclusions 

Local, regional, and state agencies have committed over $400 
million to MAP projects during the next six years. Despite this 
investment, the identified high priority projects have a significant 
short-term funding shortfall. Long-term funding prospects are 
more uncertain, although Eastside jurisdictions and MAP projects 
are expected to be highly competitive for many of the available 
federal and state funding programs. 
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5. Priority Process 

This chapter provides a summary of how the MAP priority process 
was developed and describes the criteria used to evaluatetlie ETP 
projects and programs. 

Background 

STEP 1 

The purpose of the MAP's priority process was to identify a set of 
the most important projects and programs. The priority process 
resulted in a group of prioritized projects considered equally 
important, rather than set individual rankings of each project. A 
two-step process evolved through a Technical Advisory 
Committee, composed of ETP member agency staff, and a 
workshop involving the full Eastside Transportation Partnership. 
The first step was to conduct a technical evaluation and to sort the 
list of projects based upon these results. The second step was to 
identify implementation factors affecting the timing, funding, and 
public support of these high priority projects. Public input was 
used throughout the process to help develop the list of high 
priority projects. 

ETP Priority Process 

Technical Evaluation 
and Prioritization 

I I Sources ,l I Draft ,List I.. : A. Original ETP ~rojects . 
Stakeholder Interviews i .: of Projects I L B. New and Modified Projects 

~ Categorize List by Mode 
'If 

Technical 
Evaluation 

, I . Technical Criteria 

• Newspaper Articles 1 
i"" i • Project Data 

~----_____ ~I ~ 

'-----____ ~.' 
• Survey I * 

~ 

High Technical 
Priority Projects 

-----------------------------------------------------------
STEP 2 
Implementation 
Evaluation 

y 

Implemen~ation i"" ' I . Implementation Criteria 

'I Evaluation I ! • Additional Project Data 

I ! L 

Community Workshop , ~ 
y-
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~ 

Priority List 
of Projects 

• Short/Long Term 

• Funding Availability/ 
Needs 

• Packages 
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Technical Evaluation and Prioritization 

shikehold~r':'" 
:, :" . : ;· ... :.\~":f':'}·;/:;< "y.:"?"\ 
··lnterVleWs<'~ 

SeverakonEf.OIi~one . 

·lnt'eryiew~w.~'r~r;:i;;;;J.t .... 
.condLictedwith.local.····i

. 

··agencyel~are~':t)'ffit!al~ '£ 

·· •• al!1(t,keystaffirn~rn~ers; ii.: 
'fhes~i intervi~~s,h~lped 

, . '?,:..'.... ./ 'Y" ... z,:?>~."/,,,< '.A 

identify pot~ntl.al'··:');<? 
projects~ndprovided' 
i.l1p'dtt,q!the.technical 
critericland 
process. 

Publicl-!~Ipsw.ith . 
Project,·p~iQatit~Ji()ll 

ETP de~e,t~~~~a'~edia 
partn~r~Hipwith the 
Eastsidi?'journal, which 
resulted in a 
questionnairebeihg 
published in'oheofthe 
Journal's editions. The 
Journa/alsoincluded 
news artklesaboutthe 
MAP and an editorial by 
theETPChair. Over 600 
people respondedtothe 
question nai reand resu Its 
were published in a 
subsequent edition ofthe 
Eastside Journal,Seattle 
Times and other local 
newspapers,'.,.,·· 

Theresultshelpeq 
cbnfirmthe multimodal 
approach takE!n by the 
ETP in prioritizing the 
project list 
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Summary of Process 

The technical evaluation and prioritization included the following 
activities: 

• developing a draft list of projects, 
• finalizing the technical criteria and performance indicators (or 

I sub-criteria'), 
• defining ratings for each performance indicator, 
• collecting technical data on each project from the TAC and 

other sources, 
• analyzing data and applying the ratings, and 
• prioritizing projects based upon technical results. 

Draft list of Projects 

The initial MAP project list started with the original list of ETP 
projects adopted in 1991. Those projects already completed or no 
longer relevant were removed. New projects were then proposed 
by member jurisdictions based upon current planning efforts and 
adopted Capital Investment Programs (CIPs). 

To facilitate the evaluation, projects were grouped according to the 
following categories: 

• Roadway, 
• HOV, 
• Non-motorized, 
• Transit, 
• Transportation Demand Management, and 
• Intelligent Transportation Systems/Transportation System 

Management. 

Technical Criteria 

. The technical criteria were developed from the ETP cornerstones 
and policies. For each criterion, performance indicators were . 
developed to match the types of data to be collected and analyzed 
in the technical evaluation. Table 5-1 shows the relationship of the 
ETP objectives to the technical criteria and performance indicators. 

Priority list of Projects 

Data for the technical evaluation were collected from various 
sources. ETP jurisdictions provided traffic volume, accident and 
related operational data. Regional planning and policy documents 
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provided information on urban centers and freight! goods activity 
centers. The project descriptions (location and extent of proposed 
improvements) provided most of the remall'lcier of the information 
required to evaluate the projects. 

Table 5-1. Technical Evaluation Criteria 
Objectives 

Increase percent of commute 
period transit and rideshare trips 
by 2010 

Reduce percent of commute 
period SOV trips by 2010 

Manage commute period 
congestion on the ETP network 
by 2010 

Improve access to major freight 
destinations by 2010 

Criteria 
Support transit and HOV 

Demand management during 
peak period 

Provide/improve connectivity and 
access for all modes 

Improve safety 

Serve future demand 

Improve efficiency of ETP 
network 

Reduce magnitude of forecasted 
traffic congestion 
Provide incentives for freight 

Improve flow at freight 
chokepoints 

Performance Indicators 
Transit reliability 
Travel time savings (transit and 
HOV) 
Potential to increase transit 
ridership 
Reduces peak SOV demand 

Completes the ETP network 
corridor 

Provides key connections to 
centers and regional transit 

Improves safety 

Volumes of vehicles/persons 

Peak LOS without project 

Level of service improvement 

Provides key connections to 
freight and goods centers 

Increase use of non-motorized Non-motorized support Supports bicycles 
modes* Supports pedestrians 
*Nonmotorized criteria and performance indicators will need future refinement by the ETP. 

Eastside Transportation Partnersliip 
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Future year traffic data were estimated from EMMEj2 traffic 
forecasting models of King County and the Cities of Bellevue, 
Kirkland, Redmond, and Renton. 

Technical Evaluation/Prioritization 

The technical evaluation was conducted within each of the project 
categories. The product of the technical evaluation was a rating for 
each project of. (good), t (fair), or 0 (poor) for each performance 
indicator. Performance indicator ratings were subsequently 
combined to determine overall ratings for each criterion. 

The technical prioritization tested several ways of sorting the 
results of the technical evaluation, then determined a lOgical 
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threshold for separating high priority projects from the other 
projects. The technical prioritization method approved by the ETP 
included the following steps: 

1. sorting the project list according to the number of criteria for 
which a project received a • (good), or t (fair) rating; and, 

--2. sorting further by the number of criteria for which a project 
received a • (good) rating. 

The ETP chose not to vary the weights of specific criteria or 
performance indicators. The selected method resulted in 55-60% of 
the projects in each category being selected as high priority. 

Implementation Evaluation 

The implementation evaluation was designed to define 
opportunities and constraints for implementing the high priority 
projects. 

Summary of Process 

The implementation evaluation included the following activities: 

• establishing implementation criteria, 
• obtaining necessary data, and 
• summarizing project implementation findings. 

The result of this process was the final list of high priority projects 
with information specifically aimed at project implementation. 

Implementation Criteria 

The implementation criteria are shown in Table 5-2, which also 
shows the connection between these criteria and the ETP 
implementation objectives. 

Table 5-2. ETP Implementation Criteria 
Implementation Objectives 

Ensure Economic Feasibility 

Provide Sufficient Funding 

Ensure Timeliness of Implementation 

Support Interjurisdictional Needs 

Encourage Public Acceptance 

Ensure Environmental Compatibility 

Criteria 

• Cost 
• Cost Effectiveness 
• Percent Funding Identified 

• Implementation Time-frame (up to 6 years; 
over 6 years) 

• Number of Jurisdictions 

• Status of Public Involvement Process 

• Status of Environmental Review 
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Community;Workshop . 
...... Provi"esl r!RUl.to~final."i 
":.<;.\: Proje~iPriQriiies .' .. :,:.i 
.HP\h~.1dac~mm.unHY·· 
workshop tertred 
"TowriN1e~fjrgl/in" 

,·Redmond,'WI\ .• l"he 
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each. Viewers'JJad the ..•.. 
opportunity to'.contact 
the hotline,website;or 
'ETP representatives: after 
watching the meetiQg. 
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Data Collection and Project Findings 

Implementation information was compiled for each project, and 
matrices were prepared to summarize both the technical ratings 
and the implementation data gathered for each project. As a result 
of this process, the final project priority list was structured to 
provide the follOWing: . 

• short-term (six years or less) versus long-term projects (see 
Chapter 3), 

• project cost with committed funding (see Chapter 4), and 
• environmental and/ or public acceptance issues (see Appendix 

E). 

In addition, several "packages" of related projects were identified 
as possible implementation strategies. The packages are described 
in Chapter 3 and presented in detail in Appendix B. 
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6. Monitoring Program 

In an effort to track project implementation, a monitoring program 
may be useful. This chapter discusses such a program, including 
proposed methods for monitoring project implementation, cind 
methods for determining the effectiveness of projects in attaining 
ETP goals. 

Need for Monitoring Program 

The MAP is an ongoing program of project implementation. The 
pace of implementation will vary from year to year based upon 
agency priorities and funding availability. The MAP needs to be 
flexible to account for these variations, while potentially having a 
monitoring program in place to keep track of project 
implementation. In addition, the ETP seeks to monitor the 
effectiveness of the recommended projects and programs. 

Monitoring Project Implementation 

The monitoring program 
meets two purposes: 
mon itor the progress of 
project implementation, 
and monitor the 
effectiveness of project to 
meet ETP goals. 
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The monitoring of project implementation will follow a similar 
procedure to that currently being used by ETP with the following. 
revisions: 

• The tracking should be changed from the previous ETP 
categories to the modal categories included in the current 
program. 

• Progress should be tracked according to dollars of expenditure 
as well as the number of projects. A comparison should be 
made of the current expenditure levels and the expected 
expenditures in the most current MAP update. Table 6-1 
shows an example of this tracking method. 

• Sources of funding should be tracked to better identify which 
funding sources have been most prominently used on a year
to-year basis. 

• Both the high priority projects and the other key projects 
should be tracked, preferably in separate tables. 

The monitoring of project implementation should be conducted 
annually. 
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Table 6-1. Sam~le Prol2ram Trackinl2 Method 
Project Status Roadway HOV Non- Transit TOM Total 

Motorized 
No. $ No. $ No. $ No. $ No. $ No. $ 

Completed 
Under Construction 
Funded or Partially 
Funded 

Unfunded 

Total No. $ No. $ No. $ No. $ No. $ No. $ 

Monitoring Program for Effectiveness 

The monitoring program for system performance is designed to 
match the ETP goals as closely as possible, while building upon 
existing monitoring programs. The proposed monitoring program 
builds upon the PSRC's Congestion Management System. This 
system currently monitors performance on selected regional 
facilities, including seven segments of 1-90, SR 520, and 1-405 
within the ETP area. The ETP monitoring program should be 
phased-in over a period of two to three years to match available 
resources and ~o gain confidence in the information provided. 

The following monitoring steps are recommended: 

1. Determine measures of effectiveness and data analysis 
procedures. The recommended set of measures for the ETP to 
consider in the first year of monitoring is presented in Table 6-2. 
The most important measures to examine during the first one to 
two years are italicized. Key features of the recommended 
performance indicators include: 

• Demand: Demand for ETP-programmed roadway and. 
HOV / transit facility improvements should be measured 
using vehicular volumes (i.e. physical usage of the facilities) 
and person volumes (i.e., how many people are being 
accommodated). Nonmotrized facility demand is not 
included as a measure at this time. 

• Mode Split: Many of the MAP projects (e.g., HOV, transit, 
TDM) are intended to encourage the use of alternative 
travel modes (i.e., non single-occupant vehicles). 
Monitoring of mode usage is an important indicator of the 
success of these projects. Average vehicle occupanClJ and 
transit ridership are standard measurement tools for 
counting vehicle travel, but these should be supplemented 
with regular counts of park and ride lot usage and employee 

Eastside Transportation Partnership 45 
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mode split data available from ongoing employer surveys in 
the region. 

• Congestion: The level of seroice on key Eastside facilities 
represents a common measurement of travel mobility. 
Initial monitoring using volume-to-capacity ratios is' 
recommended for consistency among agencies and with 
respect to the regional Congestion Management System 
reports. As data-collection technology develops, 
alternative level of service measures such as travel time 
should be encouraged. Travel time is a measure which 
allows the effectiveness of multiple modes to be evaluated. 

Table 6-2. Monitoring Measures of Effectiveness . 
Measure 'Performance Data Source 

Indicator 
Data 

Availability 
Demand Vehicular Volumes 

Person Volumes 

WSDOT, Local agencies 

Derived from mode split data 
below -- auto volumes X vehicle 
occupancy + transit ridership 

• 
t 

-Mode spili·----AverageVehiCle--.. --.... ·--WSDOT·surveys-(treewaysy---.. --·-·-·--·-·--.. ·--r---·----

Congestion 

Occupancy New Surveys needed (arterials) 0 

Transit Ridership Metro/CT on-board surveys t 

Park and Ride Lot Metro/CT counts • 
Usage 

Employee Mode Splits CTR data surveys by area or by t 
major employers - WA State 
Energy Office 

Level of Service Link level vIc ratios 
Intersection LOS averages 
Travel Time 

t 
t 
o 

Other Ideas---'---Ave·rage·yrip"Iengt"h-- ................ S .. u·rveys---- ...... ·--.. ------..... --.. -.-........-............ -- ............. -.----... -o 
Note: Performance indicators in italics are important initial measures. 

• t 
Good 
Fair 

o Poor 

2. Select facilities to monitor. Initially, the seven PSRC
identified segments should be monitored. Additional arterial 
or freeway segments can be phased into the program as 
desired. Table 6-3 lists twenty-three segments appropriate for 
monitoring ETP performance based upon their geographic 
locations and network importance. Figure 6-1 shows the 
general locations of these facilities in the Eastside area. 
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3. Determine degree of aggregation desired. Facility level data 
can be summed across screenlines. Selected measures may best 
be reported by subarea. 

4. Develop presentation format. Simple tables and graphics with 
minimal text are recommended to clearly convey the changes 
in transportation system performance. 

The monitoring program (including methodology and measures) 
should be refined over time as experience is gained by the 
participating agencies. 
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Table 6-3. Recommended Facilities to Monitor 
No. Segment From To Comments 

1 1-405 SR 520 Totem Lake CMS Segment #11 

2 1-405 112th Ave. SE SE 8th St. CMS Segment #13 

3 SR 520 Evergreen Point 1-405 CMS Segment #5 

4 SR520 NE 51 st St. SR202 CMS Segment #12 

5 1-90 Rainier Ave. S 1-405 CMS Segment #6 

6 SR 167 1-405 SR 516 CMS Segment #15 

7 1-405 SR 181 N. 44th St. CMS segment #14 

8 1-90 Eastgate SR 900 KC Critical Link 

9 SR 169 140th Ave. SE SR 516 KC Critical Link 
#13 

10 1-405 SR-522 1-5 

11 SR522 1-405 SR9 

12 NE 124th St. 1-405 Willows Rd KC Critical Link #3 

13 NE 85th St. 1-405 148th Ave. NE 

14 SR202 NE 124th SR522 

15 SR 202 SR 520 Sahalee Dr. KC Critical Link #5 

16 SR 900 1-90 May Valley Rd. KC Critical Link #9 

17 Coal Cr. Pkwy 1-405 SR 900 KC Critical Link 
#11 

18 E. Lake Sammamish 1-90 SR202 KC Critical Link 
Pkwy #6,7 

19 148th Ave. NE SR 520 1-90 

20 SR 522 SR 527 68th Ave. NE 

21. SR 900 SR 167 1-5 

22 SR515 1-405 SR 900 (S yd 
St.) 

23 SR 167 1-405 Airport Way 

Note: 

1. Comments in table refer to the PSRC's Congestion Management System (CMS) and King 
County's (KC) Transportation Concurrency Management Program. 
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Figure 6-1. Recommended Facilities to Monitor 
(Facility numbers refer to Table 6-3.) 

" 
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Glossary of Terms 

Average Vehicle Occupancy: The average number of persons in a 
vehicle. 

Capacity: The maximum number of vehicles or persons per hour 
that can be reasonably expected to traverse a point or a segment of 
roadway. 

Capacity-related Projects: Projects which add vehicular and/ or 
person capacity to the transportation system. Examples include 
roadway transit facility expansions, new facilities, and selected 
traffic management or safety improvements. 

Commute Trip Reduction (CTR) Act: State legislation adopted in 
1991, which requires employers with 100 or more employees at a 
site who begin work between 6 and 9 am, and are located in 
counties with populations over 150,000 to implement methods of 
reducing single occupancy vehicle commute trips made by 
employees. CTR has established commute trip reduction goals of 
20 percent by 1997, 25 percent by 1999, and 35 percent by 2005. 

Development Impact Mitigations: Measures taken to reduce 
adverse impacts resulting from a development project. These 
measures are implemented under the land use permitting process 
established by local agencies . 

. Environmental Mitigation Measures: Measures taken to reduce 
adverse impacts on the environment, which are usually 
implemented under the State Environmental Policy Act (SEP A). 

Growth Management Act (GMA): State legislation passed in 1990, 
which requires every county, and the cities within the county to 
have a Comprehensive Plan if the county has: 
a population of 50,000 or more and an increase of population of ten 
percent over a ten year period, or a population increase of more 
thi,m-20 percent for a ten year period, regardless of current 
population. The comprehensive plans address such growth
related issues as land use, transportation, housing, economic 
development, and open space and recreation. 

High Occupancy Vehicles (HOV): A vehicle, which typically 
carries two or more people, operating along a roadway system. 
The minimum number of vehicle occupants used to define an HOV 
depends on the congestion levels and capacity of the roadway 
system. 
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Intermodal Surface Transportation Efficiency Act (ISTEA): 
Federal legislation adopted in 1991, which declared the Interstate 
system complete and established a new role for the federal 
government in transportation policy. ISTEA supports local 
decision-making about transportation service to communities, and 
encourages local planning that promotes transportation's " 
contribution to protecting the environment, making jobs and 
housing more accessible and providing more transportation 
choices. The legislation expired in 1997, and Congress is 
considering several long-term reauthorization bills. 

Jurisdiction: A municipal government agency such as a city or 
county. 

Level of Service (LOS): A qualitative indicator of congestion on a 
transportation facility. 

Major Arterial: A street classification which serves primarily long 
trips, connecting to freeways, and important activity centers. Free
flow speeds typically range between 35 and 45 mph. 

Major Investment Study (MIS): An analytic planning tool which 
addresses subarea or corridor transportation issues through 
comprehensive analysis. Specifically, a MIS "defines the nature of 
the transportation problem, develops alternatives to address those 
problems, assess the likely impacts of the alternatives and 
identifies the preferred approach to solving the problem. 

Mode: A particular method of traveL Typically transportation 
modes include driving alone (single occupancy vehicle), 
carpooling (high occupancy vehicle), walking, biking or riding 
transit. 

Mode Split: The percentage of persons using different travel 
modes typically described for autos, transit and non-motorized 
modes. 

Non-motorized: Modes whiCh do not involve motor vehicles, 
typically pedestrians, bicycles; and/ or equestrian. 

Puget Sound Regional Council (PSRC): An association of cities, 
ports and state agencies that serves as a forum for developjng 
policies and making decisions about regional growth management, 
economic and transportation issues in the central Puget Sound 
region. 

Single-Occupant Vehicle (SOV): A vehicle with only one 
occupant (i.e., the driver). 
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State Environmental Policy Act (SEP A): State legislation passed in 
1974, which establishes an environmental review process for all 
development projects, and major planning studies, prior to taking 
any action on these projects. SEP A permits early coordination to 
identify and mitigate any significantissues or impacts which may 
result from a project or study. 

Sound Move: The Regional Transit Authority's (RTA) ten year 
(1996-2006) Regional Transit System Plan which will implement 
commuter rail, light rail, and regional express bus services, and 
HOV facility development in portions of Snohomish, King and 
Pierce Counties. 

Transportation Demand Management (TDM): Institutional and 
operational methods to reduce travel demand on the 
transportation system. TDM strategies are usually implemented to 
support the use of HOV s, and typically include carpool, vanpool, 
and public transit programs. 

Transportation System Management (TSM): The application of 
construction, operational, and regulatory or legislative actions to 
provide the most cost-effective use of existing transportation 
facilities. 

Transportation Improvement Board (TIB): A Washington State 
agency governed by a board whose members include city and 
county officials, in addition to state and other transportation 
representatives. The TIB administers grant programs for 
transportation and transit improvements. 

Vehicle Volumes: Then number of vehicles on a roadway over a 
given period of time. 

Volume Capacity (VIC): The ratio of vehicle volumes to roadway 
capacity typically used as an indicator of roadway level of service. 
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Appendix A: Project Lists 

A-1: High Priority Project List Sorted by Lead Agency and 
Functional Category 

A-2: High Priority Projects Sorted by Legislative District· 
and Lead Agency 

A-3: Other Key Projects Sorted by Functional Category 



Appendix A-1. High Priority Projects Sorted by Lead Agency, then by Functional Category 

Proj. No. Lead Agency" Cost"" Name (Limits) I Description 
Bellevue 

NM-02 Bellevue $6.8 118 Ave SE (SE 8 St to Coal Crk Pkwy) / ConstruCt ped/bike facilities 

NM-03 Bellevue $1.7 Lake Washington Blvd (1-405 to SE 60 St) / Construct new sidew~lk on east 
side, new bike lanes on both sides 

NM-05 Bellevue $0.3 Lake Hills Connector (SE 8 St to Richards Rd) / Construct new ped/bike 
facility on south side 

R-04 Bellevue $1.7 Eastgate Wy/150 Ave SE (intersection) / Add EB RT lane, sidewalk and 2-
way L T lane to match existing to the west 

R-05 Bellevue $37.0 SR 520 (Bel-Red Area) / Construct additional freeway access ramps 
between 124 and 148 Ave NE 

R-06 Bellevue $1.3 Eastgate Way (Richards Rd to 148 Ave NE) / Widen to 2/3 lanes + 
sidewalks where missing and bike lanes 

R-08 Bellevue $6.0 NE 29 PI (148 Ave NE to NE 24 St) / Construct new 2-lane road with 
sidewalks and bike facilities 

R-59 Bellevue $0.2 SE 36 SU142 Ave SE (intersection) / New signal with revised channelization 

T-04 Bellevue TBD Bellevue Multimodal Center (Estimated cost range $20-40 million; $40.4 
million used in summary tables) 

Bothell 

NM-07 Bothell $0.4 North Creek Trail Link (240 St SE to 232 St SE) / New Class I bike/ped trail 

R-11 Bothell $10.0 SR 524 (SR 527 to Bothell City Limit) / Widen to 5 lanes + CGS, bike 
facilities (class III) 

R-.12 Bothell $2.3 SR 522/527/Main St Intersection improvements 

R-13 Bothell $1.4 Beardslee Blvd (Main St to 1-405) / Widen to 4/5 lanes+CGS 

R-16 Bothell $1.9 120 Ave NE ( NE 195 St to 240 St SE) lWiden to 4/Slanes + CGS, bike 
lanes 

R-56 Bothell $9.5 39 Ave SE (240 St SE to 228 St SE) / Construct new 5 lanes with bicycle 
facilities 

R-57 Bothell $4.8 228 St SE (1-405 to 39 Ave SE) / Widen to 3 lanes + bike lanes . 

Issaquah 

R-17 Issaquah $14.3 1-90/SR 900 Interchange / reconfiguration 

R-18 Issaquah $16.8 Issaquah bypass (Iss.-Hobart Rd to 1-90) / Construct new 4/5 lanes with 
separated ped/bike trail 

R-19 Issaquah $41.0 1-90/Sunset Way Interchange / Complete interchange and upg·rade 
non motorized connections 

R-20 Issaquah $3.5 Newport Way (10th Ave to Sunset Way) / Widen to 4/5 lanes including bike 
facilities 

* Projects with multiple lead agencies listed as "Joint" 
** 1997 Dollars, Millions 
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AppendixA..:1.High-Priority Projects Sorted by Lead Agency, then by Functional Category 

Proj. No. Lead Agency* Cost** Name (Limits) I Description 

T-09 Issaquah $2.5 Issaquah P&R / Expand 200 Stalls 

Jointly Led Projects 

HOV-01 Joint:Believue/ $95.8 1-405 at NE 4th/6th/8th (Bellevue) / Construct new HOV direct ac~ess at NE 
RTA 6th, Improve arterial capacity at NE 4th/8th interchanges 

NM-09 Joint: Bellevue/ $7.4 Burlington Northern alignment (Totem Lake to SE 8 St) / Construct a 10'-
Kirkland wide pedestrian/ bike path along BNSF right of way 

T-01 Joint: Cities TBD Eastside Centers Transit Access / Transit access improvements not 
covered by RTA 

NM-04 Joint: KCDOT/ .$7.2 W Lk Sammamish Pkwy (1-90 to Bel-Red Rd) / New ped/bike facilities as 
Bellevue/ defined by study 

R-42 Joint: KCDOTI $37.9 Sammamish Plateau Access Road (1-90 to Iss.-Pine Lake Rd) I Prepare 
Issaquah EIS, construct new 5-lane arterial w/CGS, bike lanes 

HOV-05 Joint: Kirkland I $7.9 NE 85 Street Corridor (1-405 to Willows Rd) Conduct a corridor study 
Redmond 

R-51 Joint: SCI $3.0 Woodinville-Snohomish Rd/140 Ave NE ( NE 175 St to SR 522) I Widen to 
Woodinville 4/5 lanes + CGS, bike lanes 

King County 

HOV-15 KCDOT $1.2 ELk Samm Pkwy (Iss-Fall City Rd to 1-90 on ramp) / Widen to 4/5 lanes + 
HOV lanes 

NM-21 KCDOT $0.9 1-90 Sunrise Trail (W Lk Samm Pkwy to Newport Pedestrian Overpass) I Re 
design and refurbish for Mountains to Sound 

NM-22 KC Parks $9.0 East Sammamish Trail (SR 520 to Gilman Blvd) I Construct 9.0-mile multi-
purpose trail along BNSF alignment 

R-39 KCDOT $33.5 140 Ave SE (SR 169 to SE 208 St) I Widen to 5 lanes SR 169 to SE 196 St, 
widen for turn channels 196th to 208th, + CGS, bike lanes, signals, bridge 

R-40 KCDOT $1.8 Juanita-Woodinville Way (NE 145 Stto 112th Ave NE) I Widen to 5 lanes + 
CGS, walkway/pathway 

R-44 KCDOT $17.5 228 Ave SE (Issaquah Pine Lake Rd to NE 8 St) / Widen to 4/5 lanes + 
CGS, bike lanes 

R-48 KCDOT $7.1 Avondale Rd (Tolt Pipeline to Woodinville-Duvall Rd) / Widen to 3 lanes + 
walkway/pathway, construct bridge, traffic signal 

T-03 KCDOT $3.2 Shuttle Bus Service (Renton, Issaquah, Eastgate, Redmond, Bothell, East 
Bellevue) I Initiate new or expand existing shuttle services 

T-23 KCDOT $4.5 Grand Ridge P&R I Construct new lot, 200 to 400 spaces on Sammamish 
Plateau 

TDM-02 KCDOT TBD Areawide Flexpass Program (Eastgate, Downtown Bellevue, North Renton 
Industrial, Bothell Bus. Park Areas) 

TDM-03 KCDOT TBD CTR Incentive Projects I Provide a resource to CTR-eligible employers that 
supports projects that would help them attain CTR goals 

TDM-04 KCDOT TBD Transportation Connection Centers I Provide $ for airport connections from 
key locations, based on the project initiated for Bellevue (Shuttle Express) 

* Projects with multiple lead agencies listed as "Joint" 
** 1997 Dollars, Millions 

Eastside Transportation Partnership 
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Appendix A-'1. -High PribrilY Projects Sorted by Lead Agency, then by· FunCtional Category 

Proj. No. Lead Agency* Cost** Name (Limits) I Description 

TDM-05 KCDOT TBD Developer-Initiated Fund / Provide matching funds for developer-initiated 
funds to offer support for TOM programs to occupants of the developers' 

T-08 KCDOT $19.5 Bothell Transit Center 

NM-23 KCDOT $3.5 Soos Creek Trail (Cedar River Trail to SE 176 St) / Construct multi-use trail 

R-41 KCDOT $6.4 East Lake Sammamish Pkwy (Issaquah-Fall City Rd to SE 56 St ) / Widen 
4/5 lanes including bike facilities, interconnect traffic Signals 

R-45 KCDOT $8.6 Issaquah-Fall City Rd (Issaquah-Pine Lake Rd to Klahanie Dr) / Widen to 
4/5 lanes + CGS, bike lanes, pathway 

R-46 KCDOTI Kent $14.1 SE 212 Wy/SE 208 St (SR 167 to Benson Rd/SR 515) /Widen to 6lanes+ 
bike facilities, HOV preferential treatment/operating improvements 

R-47 KCDOT $6.8 NE 124 St (Willows Rd to SR 202) 1 Widen to 4/5 lanes + CGS, bike 
facilities; traffic signal 

R-49 KCDOT $19.0 Willows Rd Extension (NE 124 St to NE 145 St) / Study feasibility of new 4-
lane arterial w/bike lane (cost includes construction estimate) 

R-50 KCDOT $1.1 Issaquah-Fall City Rd (Klahanie Dr to 272nd PI SE) / Widen for left turn 
lanes at key locations 

R-52 KCDOT $8.9 Woodinville-Duvall Rd (NE 171st St to Avondale Rd) / Widen to 5 lanes + 
shoulders 

T-05 KCDOT $11.7 Eastgate P&R 1 Expand 300 Stalls 

T-12 KCDOT $13.3 Totem Lake Area P&R 1 Expand Park & Ride capacity in the Totem Lake 
Area 

T-16 KCDOT $2.3 Redmond Transit Center 

Kirkland 

HOV-03 Kirkland $2.9 NE 132 St (100 Ave NE to 116 Way NE) 1 Widen to 3 lanes + CGS, Bike 
lane; Study HOV treatment if 1-405 HOV direct access at 132nd 

NM-08 Kirkland $1.3 NE 128 St (117 Ave NE to Totem Lk Blvd) / Construct pedestrian overpass 
across 1-405 

NM-10 Kirkland $1.7 116 Ave NE (NE 67 St to NE 40 St) / Widen for pedestrian, bike, and horse 
facilities 

R-21 Kirkland $1.7 NE 120 St (Slater Ave to 124 Ave NE) / Construct new 3-lane roadway with 
ped/bike facilities 

R-22 Kirkland $2.2 Slater Ave NE (124 Ave NE to NE 124 St) / Widen to 3 lanes with ped/bike 
facilities 

·R-23 Kirkland $4.8 124 Ave NE (NE 85 St to Slater Rd NE) / Widen to 3 lanes with ped/bike 
facilities 

Mercer Island 

NM-11 I Mercer Island I $0.81Island Crest Wy (1-90 to 86 Ave SE) / Widen 4 lanes for pedestrian/bike 
enhancements 

----------_. 

* Projects with multiple lead agencies listed as "Joint" 
** 1997 Dollars, Millions 
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Appendix A-1. -High Priority Projects Sorted by Lead Agency, then by Functional Category 

Proj. No. Lead Agency* Cost** Name (Limits) I Description 

NM-12 Mercer Island $0.6 Mercer Island Loop / Various shoulder widening improvements 

NM-13 Mercer Island $0.7 80 Ave S5 (SE 28 St to SE 32 St) / CBD pedestrian enhancements 

Newcastle 

NM-14 Newcastle $0.7 Lake Washington Blvd/112 Ave SE (SE 60 St to May Creek interchange 
[NE 44 St)) / Widen/pave shoulder for ped/bike 

R-24 Newcastle $38.3 Coal Creek Pkwy (SE 72 St to Renton City Limits) / Widen to 4/5 lanes + 
CGS, bike lanes, traffic signals 

Redmond 

HOV-06 Redmond $1.6 Avondale Rd (SR 202 to Avondale Way) / Construct SB HOV lane (total of 
6/7 lanes including bike facilities) 

R-26 Redmond $8.7 NE 90 St (Willows Rd to SR 202) / Construct new 4/5 lanes + bike facilities 

R-27 Redmond $8.6 Union Hill Rd (Avondale Rd to 196 Ave NE) / Widen to 4/5 lanes with bike 
facilities 

R-28 Redmond $7.9 West Lake Sammamish Parkway (Leary Way to Bel-Red Rd) / Widen to 4/5 
lanes + CGS, bike lanes 

R-58 Redmond $12.0 SR 202 / 160 Ave NE (NE 85 St to NE 124 St) / widen/construct to 4/5 
lanes 

Renton 

HOV-07 Renton $39.5 NE 44 St /1-405 Interchange/ HOV direct access and arterial improvements; 
widen/lengthen overpass, signalize ramps; complete bike/ped corridors 

HOV-08 Renton $2.7 SW 43 St (SR 167 to 140 Ave SE) / HOVfTransit preferential treatment and 
operational improvements, sidewalks 

HOV-09 Renton $2.2 Logan Ave N / N 6 St (S 3 St to Park Dr) / HOV improvements, sidewalks 

HOV-10 Renton $2.6 SR 169 (1-4.05 Interchange vicinity and 140 PI SE vicinity) / HOV and transit 
priority improvements 

HOV-11 Renton $1.2 Park Dr-Sunset Blvd (Garden Ave to Duvall Ave NE) / HOV lane (Garden 
Ave to 1-405), Construct HOV queue jumps/bypass lanes 

HOV-13 Renton $10.1 SW 27 St / SR 167 (Oakesdale Ave to SR 167) / Construct HOV lanes on 
SW 27 St and new HOV-only interchange at SR 167 

NM-15 Renton $0.3 Cedar River-Lake Washington Connector (Cedar River Trail to Lake 
Washington Loop) / Construct bike lanes and/or establish bike route 

NM-16 Renton .$0.8 Burnett Street Promenade (Cedar River to S 7 St) / Construct ped/bike 
facility 

NM-17 Renton $0.3 Cedar River Trail South Extension (1-405 to Burnett Ave) / Construct bike 
lanes and/or establish bike route 

NM-18 Renton $0.3 Sunset Bypass Route (Aberdeen Ave to E City Limit) / Construct bike lanes 
and/or establish bike route 

NM-19 Renton $2.0 Lake Washington Loop (Garden Ave to Rainier Ave/N City Limit) / 
Construct bike lanes and river crossing; Improve ped facilities 

--

* Projects with multiple lead agencies listed as "Joint" 
** 1997 Dollars, Millions 
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Appendix A;;:1. High· Priority Projects Sorted byLead Agency, then by Functional Category 

Proj. No. Lead Agency* Cost** Name (Limits) I Description 
NM-20 Renton $0.2 Renton-Interurban Connector (Monster Rd/ Oakesdale Ave to Interurban 

Trail-Tukwila) / Construct bike/ped connections to Interurban Trail 

R-30 Renton $10.9 SR 900/Bronson Wy (S 2 St to Sunset Blvd) / Widen roadway and bridge 
between Mill Av and Park Av to 5.lanes 

R-31 Renton $2.6 Duvall Ave NE (NE 4 .St to NE 25 Ct (City Limit» / Widen to 5 lanes + CGS, 
bikeway 

R-32 Renton $16.3 S 2 St (Rainier Ave to Main Ave S) / Widen to 5 lanes + CGS and convert 
existing 1-way street to 2-way operation 

R-33 Renton $15.0 Rainier Ave I Grady Wy (intersectioh) I Grade separate 

R-34 Renton $18.5 N 4 St (Logan Ave to Sunset Blvd) I Widen to 5 or 7 lanes + CGS and 
convert existing 1-way street to a 2-way boulevard 

R-35 Renton $15.2 Oakesdale Ave SW (Monster Rd to SR 900) I Replace Monster Rd Bridge 
and Widen to 3 lanes + CGS 

R-36 Renton $7.0 Oakesdale Ave SW (SW 31st to SW 16th) I Construct new 5 lane roadway 
with CGS 

R-37 Renton $0.3 SW Grady Wy (SR 167 to SR 515) I Rechannelize and modify signals for a 
continuous eastbound lane 

T-20 Renton $1.0 New P&R Lot-Renton East Highlands (Near intersection of SR 900 and 
Duvall Ave) I Construct new lot, 100 to 200 spaces 

T-24 Renton $1.5 New P&R Lot-Soos Creek (Carr Rd/SW 43rd St Corridor) I Construct new 
lot, 100 to 200 spaces 

RTA 

HOV-02 RTA $26.3 1-90 (Eastgate) I New 1-90 HOV direct access connection to P&R 

HOV-04 RTA $86.4 1-405 (Kirkland) I New 1-405 HOV direct access at one or more locations 
(NE 70th, 85th, 124th, 132nd), with a pedestrian overcrossing of 1-405 at 

HOV-12 RTA $76.1 1-405 (Lind Ave to Park Dr) I HOV direct access improvements 

T-02 RTA $3.2 Eastside Small Cities Transit Access 

T-06 RTA . $5.3 Canyon Park (Vicinity of 1-405/SR 527 interchange) I New Flyer Stops 

T-07 RTA $5.3 1-405 North Creek Freeway Flyer Stop I Branch Campus Access 

T-10 RTA $10.6 Issaquah Transit Center 

T-13 RTA $10.6 Kirkland Transit Center 

T-14 RTA $26.5 Mercer Island Transit Center (Including modifications to 1-90 Center 
Roadway) 

T-15 RTA $5.3 Newcastle Transit Center 

-- ---

* Projects with multiple lead agencies listed as "Joint" 
** 1997 Dollars, Millions 
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AppendixA-1.High Priority Projects Sorted 'by Lead Agency, then by Functional Category 

Proj. No. Lead Agency* Cost** Name (Limits) I Description 
T-18 RTA $6.4 Overlake Transit Center 1 Park & Ride 

T-21 RTA $5.3 Unincorporated King County Transit Access 

Snohomish County 

R-10 SC $16.0 SR 524 (24 St SW to SR 527) 1 Widen to 4/5 lanes including sidewalks, bike 
lanes 

R-15 SC $9.3 228 St SW/SE (Locust Way to 9 Ave SE) 1 Widen to 3 lanes + sidewalks, 
bike lanes 

Woodinville 

R-53 Woodinville $6.6 SR 522 (Woodinville) 1 Access improvements -- Construct new freeway 
ramps 

R-54 Woodinville $1.6 Woodinville-Redmond Rd (SR 202) (NE145 St to NE 175 St) 1 Widen to 3 
lanes 

WSDOT 

S-01 WSDOT $2.0 1-405 (Tukwila to Swamp Creek) 1 Conduct an 1-405 Corridor Major 
I nvestment Study 

S-02 WSDOT $2.8 Trans-Lake Washington Study (Seattle to Eastside) 1 Conduct corridor 
study 

HOV-14 WSDOT $30.6 1-405 (1-5 Swamp Creek to SR 527) 1 Construct NB and SB HOV lanes total 
6 lanes 

R-14 WSDOT $5.0 SR 522 Branch Campus Access 1 Frontage access road from SR 522 into 
campus 

R-25 WSDOT $37.0 SR 202 (East Lake Sammamish Pkwy to Sahalee Way) 1 Widen to 4/5 
lanes 

R-29 WSDOT $41.1 SR 520/SR 202 Interchange 1 Complete interchange by constructing a new 
ramp and thru lane on 202 to 76th 

R-38 WSDOT $124.3 SR 522 (SR 9 to SR 2) 1 Widen to 4 lanes 

R-43 WSDOT $7.0 SR 202 1140 PI NE (NE 124 St to NE 175 St) 1 Widen 4/5 lanes 

R-55 WSDOT $6.0 1-405/SR 167 Interchange 1 Construct new southbound 1-405-to-southbound 
SR 167 fly over ramp 

TDM-01 WSDOT $1.5 1-405 "Core" Trip Reduction Program 

* Projects with multiple lead agencies listed as "Joint" . 
** 1997 Dollars, Millions 
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Appendix A-2. High Priority Projects by Legislative District 

Proj. Total Projected , I 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

Legislative District 1 
S-01 WSDOT 1-405 (Tukwila to Swamp Creek) I Conduct an 1-405 

$2.0 Corridor Major Investment Study 1998 

S-02 WSDOT Trans-Lake Washington Study (Seattle to 
$2.8 Eastside) I Conduct corridor study 1998 

R-12 Bothell SR 522/527/Main St Intersection improvements 
$2.3 1998 

R-13 Bothell Beardslee Blvd (Main St to 1-405) 1 Widen to 4/5 
$1.4 lanes+CGS 2003 

R-16 Bothell 120 Ave NE ( NE 195 St to 240 St SE) 1 Widen to 4/5 
$1.9 lanes + CGS, bike lanes 2001 

T-01 Cities Eastside Centers Transit Access / Transit access 
TBD improvements not covered by, RT A 2003 

R-40 KCDOT Juanita-Woodinville Way (NE 145 St to 112th Ave 
$1,8 NE) / Widen to 5 lanes + CGS, walkway/pathway 2000 

"-

T-03 KCDOT Shuttle Bus Service (Renton, Issaquah, Eastgate, 
$32 Redmond, Bothell, East Bellevue) /Initiate new or 1998 

expand existing shuttle services 

T-08 KCDOT Bothell Transit Center 
$19.5 2005 

TDM-02 KCDOT Areawide Flexpass Program (Eastgate, Downtown 
TBD Bellevue, North Renton Industrial, Bothell Bus. Park 2000 

/~::::- Areas) 

TDM-03 KCDOT CTR Incentive Projects / Provide a resource to CTR-
TBD eligible employers that supports projects that would 2000 

help them attain CTR goals 

TDM-04 KCDOT Transportation Connection Centers / Provide $ for i 

TBD airport connections from key locations, based on the 2000 
project initiated for Bellevue (Shuttle Express) 

TDM-05 KCDOT Developer-Initiated Fund / Provide matching funds for 
TBD developer-initiated funds to offer support for TDM 2000 

programs to occupants of the developers' properties 

HOV-03 Kirkland NE 132 St (100 Ave NE to 116 Way NE) / Widen to 3 

$2.9 lanes + CGS, Bike lane; Study HOV treatment if 1-405 2010 
HOV direct access at 132nd 

T-02 RTA Eastside Small Cities Transit Access 

$3.2 2005 

* 1997 Dollars, Millions 
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Appendix A-2. High Priority Projects by Legislative District 

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

T-07 RTA 1-405 North Creek Freeway Flyer Stop / Branch 
$5.3 Campus Access 2005 

T-21 RTA Unincorporated King County Transit Access 
$5.3 2005 

R-10 SC SR 524 (24 St SW to SR 527) / Widen to 4/5 lanes 
$16.0 including sidewalks, bike lanes 2003 

R-15 SC 228 St SW/SE (Locust Way to 9 Ave SE) / Widen to 3 
$9.3 lanes + sidewalks, bike lanes 1999 

,--- R-53 Woodinville SR 522 (Woodinville) / Access improvements-
$6.6 Construct new freeway ramps 2003 

R-54 Woodinville Woodinville-Redmond Rd (SR 202) (NE145 St to NE 
$1.6 175 St) / Widen to 3 lanes 2002 

r-"- HOV-14 WSDOT 1-405 (1-5 Swamp Creek to SR 527) / Construct NB 
$30.6 and SB HOV lanes totalS lanes 2003 

R-14 WSDOT SR 522 Branch Campus Access / Frontage access 
$5.0 road from SR 522 into campus 2005 

TDM-01 WSDOT 1-405 "Core" Trip Reduction Program 
$1.5 2000 

Legislative District 5 
S-01 WSDOT 1-405 (Tukwila to Swamp Creek) I Conduct an 1-405 

$2.0 Corridor Major Investment Study 1998 
b 

S-02 WSDOT Trans-Lake Washington Study (Seattle to 
$2.8 Eastside) I Conduct corridor study 1998 

, .. (':":"-. 

T-01 Cities Eastside Centers Transit Access / Transit access 
TBD improvements not covered by RTA 2003 

R-17 Issaquah 1-90/SR 900 Interchange / reconfiguration 
$14.3 2000 

R-18 Issaquah Issaquah bypass (Iss.-Hobart Rd to 1-90) / Construct 

$16.8 new 4/5 lanes with separated ped/bike trail 1998 

R-19 Issaquah 1-90/Sunset Way Interchange / Complete interchange 
" $41.0 and upgrade non motorized connections 1998 

* 1997 Dollars, Millions 
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Appendix A,;.2. High Priority Projects by Legislative District 

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

R-20 Issaquah Newport Way (10th Ave to Sunset Way) 1 Widen to 4/5 
$3.5 lanes including bike facilities 1998 

-
T-09 Issaquah Issaquah P&R I Expand 200 Stalls 

$2.5 1999 

,_A., R-42 Joint: KCDOTI Sammamish Plateau Access Road (1-90 to Iss.-Pine 
Issaquah $37.9 Lake Rd) I Prepare EIS, construct new 5-lane arterial 2000 

w/CGS, bike lanes 
c"" NM-22 KC Parks East Sammamish Trail (SR 520 to Gilman Blvd) 1 

$9.0 Construct 9.0-mile multi-purpose trail along BNSF 2002 
alignment 

,""-'" HOV-15 KCDOT ELk Samm Pkwy (Iss-Fall City Rd to 1-90 on ramp) 1 
$1.2 Widen to 4/5 lanes + HOV lanes 1999 

NM-23 KCDOT Soos Creek Trail (Cedar River Trail to SE 176 St) 1 
$3.5 Construct multi-use trail 2010 

R-39 KCDOT 140 Ave SE (SR 169 to SE 208 St) 1 Widen to 5 lanes 
$33.5 SR 169 to SE 196 St, widen for turn channels 196th to 2003 

208th, + CGS, bike lanes, signals, bridge 

R-41 KCDOT East Lake Sammamish Pkwy (Issaquah-Fall City Rd 
$6.4 to SE 56 St ) 1 Widen 4/5 lanes including bike facilities, 2010 

interconnect traffic signals 

R-44 KCDOT 228 Ave SE (Issaquah Pine Lake Rd to NE 8 St) 1 
$17.5 Widen to 4/5 lanes + CGS, bike lanes 2002 

R-45 KCDOT' Issaquah-Fall City Rd (Issaquah-Pine Lake Rd to 
$8.6 Klahanie Dr) 1 Widen to 4/5 lanes + CGS, bike lanes, 2010 

pathway 

C::--, R-50 KCDOT Issaquah-Fall City Rd (Klahanie Dr to 272nd PI SE) 1 
$1.1 Widen for left turn lanes at key locations 2010 

T-03 KCDOT Shuttle Bus Service (Renton, Issaquah, Eastgate, 
$3.2 Redmond, Bothell, East Bellevue) 1 Initiate new or 1998 

expand existing shuttle services 

T-23 KCDOT Grand Ridge P&R I Construct new lot, 200 to 400 

$4.5 spaces on Sammamish Plateau 2001 

TDM-02 KCDOT Areawide Flexpass Program (Eastgate, Downtown 

TBD Bellevue, North Renton Industrial, Bothell Bus. Park 2000 
Areas) 

--::> TDM-03 KCDOT CTR Incentive Projects I Provide a resource to CTR-

TBD eligible employers that supports projects that would 2000 
help them attain CTR goals 

* 1997 Dollars, Millions 
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Proj. Total Projected 
No. Lead Agency Cost'" Name (Limits) I Description Implementation Year 

r--.' TDM-04 KCDOT Transportation Connection Centers' Provide $ for 
TBD airport connections from key locations, based on the 2000 

project initiated for Bellevue (Shuttle Express) 

-, TDM-05 KCDOT Developer-Initiated Fund' Provide matching fundS for 
TBD developer-initiated funds to offer support for TOM 2000 

programs to occupants of the developers' properties 

HOV-08 Renton SW 43 St (SR 167 to 140 Ave SE)' HOVlTransit 
$2.7 preferential treatment and operational improvements, 2005 

sidewalks 

HOV-10 Renton SR 169 (1-405 Interchange vicinity and 140 PI SE 
$2.6 vicinity) , HOV and transit priority improvements 1999 

,,-' T-02 RTA Eastside Small Cities Transit Access 
$3.2 2005 

-'. T-10 RTA Issaquah Transit Center 
$10.6 2001 

,-, T-21 RTA Unincorporated King County Transit Access 
$5.3 2005 

TDM-01 WSDOT 1-405 "Core" Trip Reduction Program 
$1.5 2000 

Legislative District 11 
S-01 WSDOT 1-405 (Tukwila to Swamp Creek) I Conduct an 1-405 

$2.0 Corridor Major Investment Study 1998 

S-02 WSDOT Trans-Lake Washington Study (Seattle to 
$2.8 Eastside) I Conduct corridor study 1998 

T-01 Cities Eastside Centers Transit Access' Transit access 
TBD improvements not covered by RT A 2003 

T-03 KCDOT Shuttle Bus Service (Renton, Issaquah, Eastgate, 
$3.2 Redmond, Bothell, East Bellevue) 'Initiate new or 1998 

expand existing shuttle services 

TDM-02 KCDOT Areawide Flexpass Program (Eastgate, Downtown 
TBD Bellevue, North Renton Industrial, Bothell Bus. Park 2000 

Areas) 

TDM-03 KCDOT CTR Incentive Projects' Provide a resource to CTR-
TBD eligible employers that supports projects that would 2000 

help them attain CTR goals 

TDM-04 KCDOT Transportation Connection Centers' Provide $ for 
TBD airport connections from key locations, based on the 2000 

project initiated for Bellevue (Shuttle Express) 

* 1997 Dollars, Millions 
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Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

TDM-05 KCDOT Developer-Initiated Fund / Provide matching funds for 
TBD developer-initiated funds to offer support for TOM 2000 

programs to occupants of the developers' properties 
HOV-09 Renton Logan Ave N / N 6 St (S 3 St to Park Dr) / HOV 

$2.2 improvements, sidewalks 2003 

.-'". NM-15 Renton Cedar River-Lake Washington Connector (Cedar 
$0.3 River Trail to Lake Washington Loop) / Construct bike 2003 

lanes and/or establish bike route 

NM-16 Renton Burnett Street Promenade (Cedar River to S 7 St) / 
$0.8 Construct ped/bike facility 2002 

NM-17 Renton Cedar River Trail South Extensit?n (1-405 to Burnett 
$0.3 Ave) / Construct bike lanes and/or establish bike route 2003 

NM-19 Renton Lake Washington Loop (Garden Ave to Rainier Ave/N 
$2.0 City Limit) / Construct bike lanes and river crossing; 2002 

Improve ped facilities 

~ 
R-30 Renton SR 900/Bronson Wy (S 2 St to Sunset Blvd) / Widen 

$10.9 roadway and bridge between Mill Av and Park Av to 5 2005 
lanes 

R-32 Renton S 2 St (Rainier Ave to Main Ave S) / Widen to 5 lanes 
$16.3 + CGS and convert existing 1-way street to 2-way 2010 

operation 

R-34 Renton N 4 St (Logan Ave to Sunset Blvd) / Widen to 5 or 7 
$18.5 lanes + CGS and convert existing 1-way street to a 2- 2010 

way boulevard 

R-35 Renton Oakesdale Ave SW (Monster Rd to SR 900) / Replace 
$15.2 Monster Rd Bridge and Widen to 3 lanes + CGS 2002 

R-37 Renton SW Grady Wy (SR 167 to SR 515) / Rechannelize . 
$0.3 and modify signals for a continuous eastbound lane 2000 

HOV-12 RTA 1-405 (Lind Ave to Park Dr) / HOV direct access 
-. 

$76.1 improvements 2004 

T-02 RTA Eastside Small Cities Transit Access 
$3.2 2005 

T-21 RTA Unincorporated King County Transit Access 
$5.3 2005 

TDM-01 WSDOT 1-405 "Core" Trip Reduction Program 
$1.5 2000 

-~ 

* 1997 Dollars, Millions 
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Appendix A-2. High Priority Projects by Legislative District 
r-'"-

Proj. Total Projected I 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

Legislative District 33 
S-01 WSDOT 1-405 (Tukwila to Swamp Creek) I Conduct an 1-405 

$2.0 Corridor Major Investment Study 1998 
(~-

S-02 WSDOT Trans-Lake Washington Study (Seattle to 
$2.8 Eastside) I Conduct corridor study 1998 

-"'-", 

T-01 Cities Eastside Centers Transit Access I Transit access 
TBD improvements not covered by RT A 2003 

T-03 KCDOT Shuttle Bus Service (Renton, Issaquah, Eastgate, 
$3.2 Redmond, Bothell, East Bellevue) I Initiate new or 1998 

/"-- expand existing shuttle services 
TDM-02 KCDOT Areawide Flexpass Program (Eastgate, Downtown 

TBD Bellevue, North Renton Industrial, Bothell Bus. Park 2000 
Areas) i 

TDM-03 KCDOT CTR Incentive Projects I Provide a resource to CTR-
TBD eligible employers that supports projects that would 2000 

r-- help them attain CTR goals 
TDM-04 KCDOT Transportation Connection Centers I Provide $ for 

I 

TBD airport connections from key locations, based on the 2000 
project initiated for Bellevue (Shuttle Express) 

TDM-05 KCDOT Developer-Initiated Fund I Provide matching funds for 
TBD developer-initiated funds to offer support for TDM 2000 

programs to occupants of the developers' properties I 

HOV-13 Renton SW 27 St I SR 167 (Oakesdale Ave to SR 167) I 
$10.1 Construct HOV lanes on SW 27 St and new HOV-only 2002 

, .... -. interchange at SR 167 

NM-20 Renton Renton-Interurban Connector (Monster Rdl 
$0.2 Oakesdale Ave to Interurban Trail-Tukwila) I 1999 

I 

Construct bike/ped connections to Interurban Trail 

R-33 Renton Rainier Ave I Grady Wy (intersection) I Grade 
$15.0 separate 2001 

,,-'--. 

R-36 Renton Oakesdale Ave SW (SW 31st to SW 16th) I Construct 
$7.0 new 5 lane roadway with CGS 1998 

R-37 Renton SW Grady Wy (SR 167 to SR 515) I Rechannelize 
$0.3 and modify signals for a continuous eastbound lane 2000 

HOV-12 RTA 1-405 (Lind Ave to Park Dr) I HOV direct access 
$76.1 improvements 2004 

I 
T-02 RTA Eastside Small Cities Transit Access 

$3.2 2005 

I 
* 1997 Dollars, Millions 
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Appendix A-2. High Priority Projects by Legislative District 

r-
Proj. Total Projected 

No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

T-21 RTA Unincorporated King County Transit Access 
$5.3 2005 

R-55 WSDOT 1-405/SR 167 Interchange / Construct new 
$6.0 southbound 1-405-to-southbound SR 167 flyover ramp 2003 

.-- .. TDM-01 WSDOT 1-405 "Core" Trip Reduction Program 
$1.5 2000 

Legislative District 41 
S-01 WSDOT 1-405 (Tukwila to Swamp Creek) I Conduct an 1-405 

$2.0 Corridor Major Investment Study 1998 
r-. 

S-02 WSDOT Trans-Lake Washington Study (Seattle to 
$2.8 Eastside) I Conduct corridor study 1998 

Bellevuel Bel-Red/Overlake Transportation Study (BROTS) 
Redmond 1998 

r"""""--

HOV-01 Joint: Be"evue/ 1-405 at NE 4th/6th/8th (Be"evue) / Construct new 
RTA $95.8 HOV direct access at NE 6th, Improve arterial 2001 

capacity at NE 4th/8th interchanges 

NM-02 Be"evue 118 Ave SE (SE 8 St to Coal Crk Pkwy) / Construct 
$6.8 ped/bike facilities 1998 

NM-03 Be"evue Lake Washington Blvd (1-405 to SE 60 St) / Construct 
$1.7 new sidewalk on east side, new bike lanes on both 2002 

sides 

NM-05 Be"evue Lake Hills Connector (SE 8 St to Richards Rd) / 
$0.3 Construct new ped/bike facility on south side 2003 

R-06 Be"evue . Eastgate Way (Richards Rd to 148 Ave NE) / Widen 
$1.3 to 2/3 lanes + sidewalks where missing and bike lanes 2010 

/. 

R-59 Be"evue SE 36 Stl142 Ave SE (intersection) / New signal with 

$0.2 revised channelization 2003 

T-04 Be"evue Be"evue Multimodal Center (Estimated cost range 
TBD $20-40 million; $40.4 million used in summary tables) 2000 

NM-09 Joint: Burlington Northern alignment (Totem Lake to SE 8 

Be"evue/ $7.4 St) / Construct a 10'-wide pedestrian/ bike path along 2004 
Kirkland BNSF right of way 

T-01 Cities Eastside Centers Transit Access / Transit access 

TBD improvements not covered by RT A 2003 

* 1997 Do"ars, Millions 
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Appendix A-2. High Priority Projects by Legislative District· 
r-

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

T-03 KCDOT Shuttle Bus Service (Renton, Issaquah, Eastgate, 
$3.2 Redmond, Bothell, East Bellevue) / Initiate new or 1998 

expand existing shuttle services 
T-05 KCDOT Eastgate P&R / Expand 300 Stalls 

$11.7 2010 

...... ~ TDM-02 KCDOT Areawide Flexpass Program (Eastgate, Downtown 
TBD Bellevue, North Renton Industrial, Bothell Bus. Park 2000 

Areas) 

TDM-03 KCDOT CTR Incentive Projects / Provide a resource to CTR-
TBD eligible employers that supports projects that would 2000 

help them attain CTR goals 

r~- TDM-04 KCDOT Transportation Connection Centers / Provide $ for 
TBD airport connections from key locations, based on the 2000 

project initiated for Bellevue (Shuttle Express) 
TDM-05 KCDOT Developer-Initiated FUlJd / Provide matching funds for 

TBD developer-initiated funds to offer support for TDM 2000 
, programs to occupants of the developers' properties 

,r--. NM-11 Mercer Island Island Crest Wy (1-90 to 86 Ave SE) / Widen 4 lanes 
$0.8 for pedestrian/bike enhancements 2003 

.~ NM-12 Mercer Island Mercer Island Loop / Various shoulder widening 
$0.6 improvements 2000 

NM-13 Mercer Island 80 Ave SE (SE 28 St to SE 32 St) / CBD pedestrian 
$0.7 enhancements 1999 

r-- NM-14 Newcastle Lake Washington Blvd/112 Ave SE (SE 60 St to May 
$0.7 Creek interchange [NE 44 StD / Widen/pave shoulder 2003 

for ped/bike 

R-24 Newcastle Coal Creek Pkwy (SE 72 St to Renton City Limits) / 
$38.3 Widen to 4/5 lanes + CGS, bike lanes, traffic signals 2003 

;-' 
HOV-07 Renton NE 44 St 11-405 Interchange/ HOV direct access and 

$39.5 arterial improvements; widen/lengthen overpass, 1999 
signalize ramps; complete bike/ped corridors 

HOV-11 Renton Park Dr-Sunset Blvd (Garden Ave to Duvall Ave NE) / 

$1.2 HOV lane (Garden Ave to 1-405), Construct HOV 1998 
queue jumps/bypass lanes 

NM-18 Renton Sunset Bypass Route (Aberdeen Ave to E City Limit) / 
$0.3 Construct bike lanes and/or establish bike route 1999 

R-31 Renton Duvall Ave NE (NE 4 St to NE 25 Ct (City Limit)) / 

$2.6 Widen to 5 lanes + CGS, bikeway 2004 

* 1997 Dollars, Millions 
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Appendix A-2. High-Priority Projects by Legislative District 
r"'-

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

T-20 Renton New P&R Lot-Renton East Highlands (Near 
$1.0 intersection of SR 900 and Duvall Ave) 1 Construct 2003 

new lot, 100 to 200 spaces 
HOV-02 RTA 1-90 (Eastgate) 1 New 1-90 HOV direct access 

$26.3 connection to P&R 2005 

,..:'-- T-02 RTA Eastside Small Cities Transit Access 
$3.2 2005 

T-14 RTA Mercer Island Transit Center (Including modifications 
$26.5 to 1-90 Center Roadway) 1998 

/- T-15 RTA Newcastle Transit Center 
$5.3 2005 

T-21 RTA Unincorporated King County Transit Access 
$5.3 2005 

TDM-01 WSDOT 1-405 "Core" Trip Reduction Program 
$1.5 2000 

/~ Legislative District 44 I 

S-01 WSDOT 1-405 (Tukwila to Swamp Creek) I Conduct an 1-405 
$2.0 Corridor Major Investment Study 1998 

S-02 WSDOT Trans-Lake Washington Study (Seattle to 
$2.8 Eastside) I Conduct corridor study 1998 

NM-07 Bothell North Creek Trail Link (240 St SE to 232 St SE) 1 New 
$0.4 Class I bike/ped trail 2000 

R-11 Bothell SR 524 (SR 527 to Bothell City Limit) I Widen to 5 
$10.0 lanes + CGS, bike facilities (class III) 2008 

./ 

R-16 Bothell 120 Ave NE ( NE195 St to 240 St SE) I Widen to 4/5 
$1.9 lanes + CGS, bike lanes 2001 

R-56 Bothell 39 Ave SE (240 St SE to 228 St SE) 1 Construct new 5 
$9.5 lanes with bicycle facilities 2002 

R-57 Bothell 228 St SE (1-405 to 39 AveSE) 1 Widen to 3 lanes + 
$4.8 bike lanes 2002 

T-01 Cities Eastside Centers Transit Access 1 Transit access 
TBD improvements not covered by RTA 2003 

* 1997 Dollars, Millions 
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Appendix A-2. High Priority Projects by Legislative District 
,-'-. 

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

T-03 KCDOT Shuttle Bus Service (Renton, Issaquah, Eastgate, 
$3.2 Redmond, Bothell, East Bellevue) I Initiate new or 1998 

expand existing shuttle services 
TDM-02 KCDOT Areawide Flexpass Program (Eastgate, Downtown 

TBD Bellevue, North Renton Industrial, Bothell Bus. Park 2000 
Areas) 

TDM-03 KCDOT CTR Incentive Projects I Provide a resource to CTR-
TBD eligible employers that supports projects that would 2000 

help them attain CTR goals 
TDM-04 KCDOT Transportation Connection Centers I Provide $ for 

TBD airport connections from key locations, based on the 2000 
project initiated for Bellevue (Shuttle Express) 

.,..-L~", TDM-05 KCDOT Developer-Initiated Fund I Provide matching funds for 
TBD developer-initiated funds to offer support for TDM 2000 

programs to occupants of the developers' properties 
T-02 RTA Eastside Small Cities Transit Access 

$3.2 2005 

, .... -. T-06 RTA Canyon Park (Vicinity of 1-405/SR 527 interchange) I 
$5.3 New Flyer Stops 2005 

T-21 RTA Unincorporated King County Transit Access 
$5.3 2005 

R-51 Joint: SCI Woodinville-Snohomish Rd/140 Ave NE ( NE 175 St 
Woodinville $3.0 to SR 522) I Widen to 4/5 lanes + CGS, bike lanes 2002 

HOV-14 WSDOT 1-405 (1-5 Swamp Creek to SR 527) I Construct NB 
$30.6 and SB HOV lanes total 6 lanes 2003 

R-38 WSDOT SR 522 (SR 9 to SR 2) lWiden to 4 lanes 
$124.3 2000 

TDM-01 WSDOT 1-405 "Core" Trip Reduction Program 
$1.5 2000 

Legislative District 45 
S-01 WSDOT 1-405 (Tukwila to Swamp Creek) I Conduct an 1-405 

$2.0 Corridor Major Investment Study 1998 

S-02 WSDOT Trans-Lake Washington Study (Seattle to 

$2.8 Eastside) I Conduct corridor study 1998 

NM-09 Joint: Burlington Northern alignment (Totem Lake to SE 8 
Bellevuel $7.4 St) I Construct a 10'-wide pedestrianl bike path along 2004 
Kirkland BNSF right of way 

- - --

* 1997 Dollars, Millions 
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Appendix A-2. High Priority Projects by Legislative District 

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

T-01 Cities Eastside Centers Transit Access / Transit access 
TBD improvements not covered by RTA 2003 

NM-22 KC Parks East Sammamish Trail (SR 520 to Gilman Blvd) / 
$9.0 Construct 9.0-mile multi-purpose trail along BNSF 2002 

alignment 

R-47 KCDOT NE 124 St (Willows Rdto SR 202) / Widen to 4/5 
$6.8 lanes + CGS, bike facilities; traffic signal 2010 

R-48 KCDOT Avondale Rd (Tolt Pipeline to Woodinville-Duvall Rd) / 
$7.1 Widen to 3 lanes + walkway/pathway, construct 1998 

bridge, traffic signal 

r-' R-49 KCDOT Willows Rd Extension (NE 124 St to NE 145 St) / 

$19.0 Study feasibility of new 4-lane arterial w/bike lane 2010 
(cost includes construction estimate) 

R-52 KCDOT . Woodinville-Duvall Rd (NE 171st St to Avondale Rd) / 

$8.9 Widen to 5 lanes + shoulders 2010 

<-~' 
T-03 KCDOT Shuttle Bus Service (Renton, Issaquah, Eastgate, 

$3.2 Redmond, Bothell, East Bellevue) /Initiate new or 1998 
expand existing shuttle services 

T-12 KCDOT Totem Lake Area P&R / Expand Park & Ride capacity 
$13.3 in the Totem Lake Area· 2010 

T-16 KCDOT Redmond Transit Center 
$2.3 2010 

r-- TDM-02 KCDOT Areawide Flexpass Program (Eastgate, Downtown 
TBD Bellevue, North Renton Industrial, Bothell Bus. Park 2000 

Areas) 

TDM-03 KCDOT CTR Incentive Projects / Provide a resource to CTR-
TBD eligible employers that supports projects that would 2000 

help them attain CTR goals 

TDM-04 KCDOT Transportation Connection Centers / Provide $ for 
TBD airport connections from key locations, based on the 2000 

project initiated for Bellevue (Shuttle Express) 

TDM-05 KCDOT Developer-Initiated Fund / Provide matching funds for 
TBD developer-initiated funds to offer support for TOM 2000 

programs to occupants of the developers' properties 

HOV-03 Kirkland NE 132 St (100 Ave NE to 116 Way NE) / Widen to 3 
;-

$2.9 lanes + CGS, Bike lane; Study HOV treatment if 1-405 2010 
HOV direct access at 132nd 

NM-08 Kirkland NE 128 St (117 Ave NE to Totem Lk Blvd) / Construct 

$1.3 pedestrian overpass across 1-405 2000 

* 1997 Dollars, Millions 
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Appendix A-2. High Priority Projects by Legislative District 
,~-

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

R-21 Kirkland NE 120 St (Slater Ave to 124 Ave NE) I Construct new 
$1.7 3-lane roadway with ped/bike facilities 2004 

I 

R-22 Kirkland Slater Ave NE (124 Ave NE to NE 124 St) I Widen to 3 
$2.2 lanes with ped/bike facilities 2004 

.- R-23 Kirkland 124 Ave NE (NE 85 St to Slater Rd NE) I Widen to 3 
$4.8 lanes with ped/bike facilities 2010 

HOV-05 Joint: Kirkland NE 85 Street Corridor (1-405 to Willows Rd) Conduct a 
I Redmond $7.9 corridor study 2010 

~,.L--, HOV-06 Redmond Avondale Rd (SR 202 to Avondale Way) I Construct 

$1.6 SB HOV lane (total of 6/7 lanes including bike 2010 
facilities) 

R-26 Redmond NE 90 St (Willows Rd to SR 202) I Construct new 4/5 

$8.7 lanes + bike facilities 2001 

, .... -.~ R-27 Redmond Union Hill Rd (Avondale Rd to 196 Ave NE) I Widen to 
$8.6 4/5 lanes with bike facilities 2010 

R-58 Redmond SR 202/160 Ave NE (NE 85 St to NE 124 St) I 
$12.0 widen/construct to 4/5 lanes 2003 

R-28 Redmond West Lake Sammamish Parkway (Leary Way to Bel-
$7.9 Red Rd) I Widen to 4/5 lanes + CGS, bike lanes 2001 

I-~-

HOV-04 RTA 1-405 (Kirkland) I New 1-405 HOV direct access at one 
$86.4 or more locations (NE 70th, 85th, 124th, 132nd), with 2002 

a pedestrian overcrossing of 1-405 at NE 90th 

T-02 RTA Eastside Small Cities Transit Access 
$3.2 2005 

T-13 RTA Kirkland Transit Center 
$10.6 2002 

T-21 RTA Unincorporated King County Transit Access 

$5.3 2005 

R-53 Woodinville SR 522 (Woodinville) I Access improvements--

$6.6 Construct new freeway ramps 2003 

R-51 Joint: SCI Woodinville-Snohomish Rd/140 Ave NE ( NE 175 St 

Woodinville $3.0 to SR 522) I Widen to 4/5 lanes + CGS, bike lanes 2002 

* 1997 Dollars, Millions 

Eastside Transportation Partnership 
Mobility Action Priorities (MAP) Technical Appendices Appendix A-2 Page 12 of 15 



Appendix A-2. High Priority Projects by Legislative District 

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

R-25 WSDOT SR 202 (East Lake Sammamish Pkwy to Sahalee 
$37.0 Way) 1 Widen to 4/5 lanes 2010 

R-29 WSDOT SR 520/SR 202 Interchange 1 Complete interchange 
$41.1 by constructing a new ramp and thru lane on 202 to 2010 

76th 

R-43 WSDOT SR 202/140 PI NE (NE 124 Stto NE 175 St) 1 Widen 
$7.0 4/5 lanes 2010 

TDM-01 WSDOT 1-405 "Core" Trip Reduction Program 
$1.5 2000 

r-- Legislative District 47 
S-01 WSDOT 1-405 (Tukwila to Swamp Creek) I Conduct an 1-405 

$2.0 Corridor Major Investment Study 1998 

S-02 WSDOT Trans-Lake Washington Study (Seattle to 
$2.8 Eastside) I Conduct corridor study 1998 

T-01 Cities Eastside Centers Transit Access 1 Transit access 
TBD improvements not covered by RT A 2003 

NM-23 KCDOT Soos Creek Trail (Cedar River Trail to SE 176 St) 1 
$3.5 Construct multi-use trail 2010 

R-39 KCDOT 140 Ave SE (SR 169 to SE 208 St) 1 Widen to 5 lanes 
$33.5 SR 169 to SE 196 St, widen for turn channels 196th to 2003 

208th, + CGS, bike lanes, signals, bridge 

T-03 KCDOT Shuttle Bus Service (Renton, Issaquah, Eastgate, 
$3.2 Redmond, Bothell, East Bellevue) 1 Initiate new or 1998 

expand existing shuttle services 

TDM-02 KCDOT Areawide Flexpass Program (Eastgate, Downtown 
TBD Bellevue, North Renton Industrial, Bothell Bus. Park 2000 

Areas) 

TDM-03 KCDOT CTR Incentive Projects 1 Provide a resource to CTR-
TBD eligible employers that supports projects that would 2000 

help them attain CTR goals 

TDM-04 KCDOT Transportation Connection Centers 1 Provide $ for 
TBD airport connections from key locations, based on the 2000 

project initiated for Bellevue (Shuttle Express) 

TDM-05 KCDOT Developer-Initiated Fund 1 Provide matching funds for 
TBD developer-initiated funds to offer support for TOM 2000 

programs to occupants of the developers' properties 

R-46 KCDOTIKent SE 212 Wy/SE 208 St (SR 167 to Benson Rd/SR 515) 
$14.1 1 Widen to 6 lanes + bike facilities, HOV preferential 2010 

treatment/operating improvements 

* 1997 Dollars, Millions 
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Appendix A-2. High Priority Projects by Legislative District 

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

HOV-08 Renton SW 43 St (SR 167 to 140 Ave SE) / HOVlTransit 
$2.7 preferential treatment and operational improvements, 2005 

sidewalks 
HOV-10 Renton SR 169 (1-405 Interchange vicinity and 140 PI SE 

$2.6 vicinity) / HOV and transit priority improvements 1999 

NM-18 Renton Sunset Bypass Route (Aberdeen Ave to E City Limit) / 
$0.3 Construct bike lanes and/or establish bike route 1999 

T-24 Renton New P&R Lot-Soos Creek (Carr Rd/SW 43rd St 
$1.5 Corridor) / Construct new lot, 100 to 200 spaces 2003 

T-02 RTA Eastside Small Cities Transit Access 
$3.2 2005 

T-21 RTA Unincorporated King County Transit Access 
. $5.3 2005 

TDM-01 WSDOT 1-405 "Core" Trip Reduction Program 
$1.5 2000 

Legislative District 48 
S-01 WSDOT 1-405 (Tukwila to Swamp Creek) I Conduct an 1-405 

$2.0 Corridor Major Investment Study 1998 

S-02 WSDOT Trans-Lake Washington Study (Seattle to 
$2.8 Eastside) I Conduct corridor study 1998 

Bellevuel Bel-Red/Overlake Transportation Study (BROTS) 
Redmond 1998 

R-04 Bellevue Eastgate Wy/150 Ave SE (intersection) / Add EB RT 
$1.7 lane, sidewalk and 2-way L T lane to match existing to 2010 

the west 

R-05 Bellevue SR 520 (Bel-Red Area) / Construct additional freeway 
$37.0 access ramps between 124 and 148 Ave NE 2001 

R-08 Bellevue NE 29 PI (148 Ave NE to NE 24 St) / Construct new 2-
$6.0 lane road with Sidewalks and bike facilities 2001 

NM-09 Joint: Burlington Northern alignment (Totem Lake to SE 8 
Bellevue/ $7.4 St) I Construct a 10'-wide pedestrian/ bike path along 2004 
Kirkland BNSF right of way 

NM-04 Joint: KCDOT/ W Lk Sammamish Pkwy (1-90 to Bel-Red Rd) / New 
Bellevue/ $7.2 ped/bike facilities as defined by study. 2010 
Redmond 

* 1997 Dollars, Millions 
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Appendix A-2. High Priority Projects by Legislative District 

Proj. Total Projected 
No. Lead Agency Cost* Name (Limits) I Description Implementation Year 

T-01 Cities Eastside Centers Transit Access 1 Transit access 
TBD improvements not covered by RT A 2003 

T-03 KCDOT Shuttle Bus Service (Renton, Issaquah, Eastgate, . 
$3.2 Redmond, Bothell, East Bellevue) 1 Initiate new or 1998 

. expand existing shuttle services 

TDM-02 KCDOT Areawide Flexpass Program (Eastgate, Downtown 
TBD Bellevue, North Renton Industrial, Bothell Bus. Park 2000 

Areas) 

TDM-03 KCDOT CTR Incentive Projects 1 Provide a resource to CTR-
TBD eligible employers that supports projects that would 2000 

help them attain CTR goals 

TDM-04 KCDOT Transportation Connection Centers 1 Provide $ for 
TBD airport connections from key locations, based on the 2000 

project initiated for Bellevue (Shuttle Express) 

TDM-05 KCDOT Developer-Initiated Fund 1 Provide matching funds for 
TBD developer-initiated funds to offer support for TDM 2000 

programs to occupants of the developers' properties 

NM-21 KCDOT 1-90 Sunrise Trail (W Lk Samm Pkwy to Newport 
$0.9 Pedestrian Overpass) 1 Re-design and refurbish for 2000 

Mountains to Sound 

NM-10 Kirkland 116 Ave NE (NE 67 St to NE 40 St) 1 Widen for 
$1.7 pedestrian, bike, and horse facilities 2000 

HOV-05 Joint: Kirkland NE 85 Street Corridor (1-405 to Willows Rd) Conduct a 
1 Redmond $7.9 corridor study 2010 

R-28 Redmond West Lake Sammamish Parkway (Leary Way to Bel-
$7.9 Red Rd) 1 Widen to 4/5 lanes + CGS, bike lanes 2001 

T-02 RTA Eastside Small Cities Transit Access 
$3.2 2005 

T-21 RTA Unincorporated King County Transit Access' 
$5.3 2005 

HOV-04 RTA 1-405 (Kirkland) 1 New 1-405 HOV direct access at one 
$86.4 or more locations (NE 70th, 85th, 124th, 132nd), with 2002 

a pedestrian overcrossing of 1-405 at NE 90th 

T-18 RTA Overlake Transit Center 1 Park & Ride 

$6.4 2000 

TDM-01 WSDOT 1-405 "Core" Trip Reduction Program 
$1.5 2000 
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Appendix A-3. Other Key Projects 

Project 
Number Agency Cost* Name (Limits) I Description 

Roadway Projects 
8 .. 0 SC $13.5 39 Ave SE (228 St SE to 180 St SE) / Widen to 2/3 lanes including bike 

facilities north of Maltby Rd 

34.0 Bothell/ $3.2 E Riverside Dr (108 Ave NE to 131 Ave NE) / Widen to 2/3 lanes 
Woodinville i 

40.0 Woodinville/ $5.7 124 Ave NE (NE 132 St to SR 202) / Widen to 3 lanes, + pathway, CGS 
KCDOT 

41.0 KCDOT $1.4 NE 145 St (100 Ave NE to Juanita-Woodinville Way) / Add two-way Left 
Turn Lane; construct walkway/pathway 

53.0 Bellevue/ $6.5 1-405/SE 8 St Interchange / reconfiguration 
WSDOT 

58.0 Kirkland/ $1.7 NE 132 St (116 Ave NE to 132 Ave NE) / Widen to 3 lanes + CGS, bike 
KCDOT lanes 

60.0 KCDOT $3.4 132 Ave/PI NE (NE 124 Stto NE 132 St) /Widen to 4/5 lanes + CGS, bike 
lanes 

61.0 Kirkland/ $1.9 NE 132 St Ext (132 Ave NE to Willows Rd Ext.) / Construct new 3 lane 
KCDOT arterial with CGS, bike lanes 

66.0 Kirkland/ $2.2 132 Ave NE (NE 70 St to Slater Ave) / Widen to 3 lanes + bike lanes 
Redmond 

95.0 KCDOT $3.6 SE 27 St-- Duthie Hill Rd (272 PL SE St to SR 202) / Add hill climb lane, 
pave shoulder, provide left turn lane 

99.0 Bellevue $4.7 Northup Way (Bellevue Way to 116 Ave NE) / Widen to 3 lanes 

111.0 KCDOT $7.9 NewportWay (SE 42 PI to 150 Ave SE) Widen to 3 lanes + CGS, bike 
lanes 

113.0 Bellevue $4.8 Forest Dr (Coal Creek Parkway to Lakemont Blvd) / Widen to 3 lanes + off-
street ped/bike path 

115.0 Newcastle/ $6.1 Newcastle Road/Lakemont Blvd (Coal Creek Parkway to 164 Wy SE) / 
KCDOT Widen to 2/3 lanes including bike facilities 

-'--
118.0 "Issaquah $10.9 SE 78 StlBench Rd (SR 900 to Newport Way) / Construct new 2/3 lane 

roadway 

124.0 Issaquah $1.8 Sunset Way (Front St to Issaquah bypass) / Widen to 2/3 lanes 

141.0 KCDOT $27.3 Bear Crk Art (NE 80 St to Novelty Hill Rd) / Corridor study, construct new 3 
lane arterial 

142.0 KCDOT $3.5 NE 133 St (Bear Creek Bridge to approx. 227th Ave NE) / Turn Channels; 
Improve sight distance; pave shoulders lanes 

143.0 KCDOT $5.6 Issaquah-Pine Lk Rd (228 Ave SE to Iss-Fall City Rd) / Widen to 2/3 lanes 
+ CGS, bike lanes 

144.1 KCDOT $6.0 228 Ave SE (Issaquah Pine Lake Rd to Providence Pt Dr SE) / Widen for 
CGS, bike lanes, turn channels 

146.0 KCDOT $14.7 244 Ave SE (NE 8 St to SE 8 St) / Construct new 2/3 lane collector with 
CGS, bike lanes 

* 1997 Dollars, Millions 
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Appendix A-3. Other Key Projects 

Project 

Number Agency Cost* Name (Limits) I Description 
148.0 KCDOT $4.3 NE 8 St (228th to 244 Ave NE / Widen for CGS, bike facilities, turn 

channels 

149.0 KCDOT $4.1 SE 8 St Ext (228th Ave SE to 244th Ave SE Ext.) / Add two-way left turn 
lane, CGS, bike lane 

152.0 WSDOT $18.2 SR 202 (Sahalee Wy to Bear Creek~Sammamish Arterial) / Widen to 4/5 
lanes 

155.2 KCDOT $5.7 Union Hill Rd (196 Ave NE to 208 Ave NE) / Widen and realign roadway; 
pave shoulders 

160.0 KCDOT $7.4 Novelty Hill Rd (Avondale Rd to 244 Ave NE) / Widen to 3 lanes including 
bike facilities; pave shoulder; turn channels 

163.0 Redmond/ $6.4 NE 116 St (SR 202 to Avondale Rd) / Widen to 2/3 lanes 
KCDOT 

164.0 KCDOT $7.8 NE 124/128 St (SR 202 to Avondale Rd) / Widen to 4/5 lanes including bike 
& equestrian facilities 

166.2 KCDOT $7.7 Avondale Rd (NE 133 St to Tolt Pipeline)/ Widen to 3 lanes + bike facilities 

201.0 Bellevue $4.9 Newport Wy (129 PI SE to Somerset Blvd) / Reconstruct with turn pockets, 
CGS, bike lanes, signalize 

203.0 Bellevue $2.0 148 Ave SE (SE 24 St to SE28 St) / New SB lane from SE 24 St to the WB 
1-90 on:-ramp 

204.0 Bellevue $1.2 SE 8 St (112 Ave SE to 118 Ave SE) / Reconstruct failing roadway and 
subgrade 

205.0 Bellevue $3.9 128 Ave SE (SE 3600 Block to SE 40 Ln) / Add SB lane from SE 3600 
Block to SE 38 St, signalize SE 40 Ln intersection 

211.0 KCDOT $0.9 Sahalee Wy (NE 50 St to SR 202) / Widen to 4 lanes, pave shoulders 

I 

212.0 KCDOT $4.2 Issaquah-Fall City Rd (Black Nugget Rd to Issaquah-Pine Lake Rd) / 
Realign/widen to 5 lanes plus CGS, bike lanes 

214.0 Mercer Island $1.1 SE 40 St (Island Crest Wy to Gallagher Hill Rd) / Widen to 3 lanes with bike 
facilities 

221.0 Newcastle $4.4 SE 68 StlSE 69 Wy (112 Ave SE to Coal Creek Parkway) / Widen to 3 
lanes, CGS, bike lanes 

222.0 Newcastle $0.4 112 Ave SE (SE 64 St to SE 68 St) / Widen to 2/3 lanes with CGS + bike on 
west side 

223.0 Newcastle $5.4 116 Ave SE (SE 68 St to SE 88 St) / Widen to 3 lanes, CGS, bike lanes 

235.0 Renton $0.3 SR 900 (Sunset Blvd) - Anacortes Ave NE intersection / Realign and 
signalize 

248.0 Redmond $2.4 188 Ave NE (SR 202 to Union Hill Rd) / Construct new arterial 

250.0 Kirkland $3.8 NE 126 StlTotem Lk Wy (120 Ave NE to east of Totem Lake) / Construct 
new roadway with ped/bike facilities 

254.0 Renton $1.4 SW 16 St (Oakesdale Ave SW to Lind Ave SW) / Widen to 3 lanes + bike 
lanes, CGS 

* 1997 Dollars, Millions 

Eastside Transportation Partnership 
Mobility Action Priorities (MAP) Technical Appendices Appendix A-3 Page 2 of 4 



Appendix A-3. Other Key Projects 

Project 
Number Agency Cost* Name (Limits) I Description 

255.0 Renton $3.7 SR 167 at East Valley Road / New southbound off-ramp and signalization a 
East Valley Road 

257.0 KCDOT $3.5 236/238 Ave NE (SR 202 to NE 80 St) Widen to 2/3 lanes 

, 
262.0 KCDOT $3.6 116 Ave SE (SE 176 St to SE 192 St) / Widen to 3/4 lanes + CGS, bike 

lanes, traffic signal 

263.0 KCDOT $7.8 SE 208 St (116 Ave SE to 132 Ave SE) / Widen to 4/5 lanes + CGS, bike 
lanes, traffic signal 

264.0 KCDOT $12.4 SE 192 St (Benson Rd to 140 Ave SE) / Widen to 3 lanes + CGS, signal 
upgrade, replace bridge 

265.0 KCDOT $5.5 Petrovitsky Rd (143 Ave SE to 151 Ave SE) / Widen to 5 lanes + CGS, bike 
lanes, traffic signal, interconnect 

266.0 KCDOT $2.3 Petrovitsky Rd (151 Ave SE to Petrovitsky Park) / Widen for turn channels, 
CGS, bike lanes 

HOV Projects 
22.0 KCDOT $5.7 68 Ave NE (Simonds Rd to SR 522) / Construct NB HOV lane total of 5/6 

lanes 

24.0 Kirkland/ $0.7 NE 116 St (98 Ave NE to 1-405) / Construct EB HOV lanes (total 3/4 lanes) 
KCDOT 

57.2 Kirkland/ $3.8 NE 124 St (1-405 to Willows Rd) Construct WB HOV lane (total 5/6 lanes) 
KCDOT 

70.0 Redmond/ $2.6 Willows Rd (Redmond Wy to NE 124 St) / Widen 2/3 lanes + HOV queue 
RTA bypass including bike facilities, sidewalks 

73.0 Kirkland/ $0.7 Lake Washington Blvd (SR 520 to Lakeview Dr) / Widen 2/3 lanes + SB 
KCDOT HOV lane, (total 3/4 lanes + bike) 

77.0 Kirkland $3.3 NE 68 StiNE 72 PI ( 108 Ave NE to 1-405)/lWiden to 2/3 lanes + EB HOV 
lane total 3/4 lanes 

92.0 WSDOT $98.0 SR 520 (Evergreen Pt. to 108 Ave NE) / Construct EB HOV lanes total of 6 
lanes 

230.0 Renton $2.6 NE 3 Stl NE 4 St (Sunset Blvd to Duvall Ave NE) Transit Improvements, 
including channelization and signal modifications 

246.0 Bothell/ RT AI $11.6 SR 522 (Woodinville to Bothell) / HOV enhancements 
Woodinville/ 

Non-Motorized Projects 
213.0 Mercer Island $0.4 East Mercer Way (1-90 to SE 43 St) / Widen roadway for pedestrian/bike 

facilities, improve drainage 

215.0 Mercer Island $0.7 West Mercer Wy (Merrimount to 570'0 Block) / Maintenance overlay and 
pedestrian/bike enhancements 

218.0 Mercer Island $0.5 Island Crest Wy (SE 53 PI to SE 68 St) / Widen to 2/3 lanes including 
pedestrian/bike enhancements 

219.0 Mercer Island $0.3 78 Ave SE (SE 34 St to SE 40 St) / Widen roadway for pedestrian/bike 
enhancements 

220.0 Newcastle $2.6 SE 88 Stl88 PII89 PI (116 Ave SE to Coal Creek Parkway) / Reconstruct 
with widened shoulders for ped/bike 

* 1997 Dollars, Millions 
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Appendix A-3. Other Key Projects 

Project 
Number Agency Cost* Name (Limits) I Description 

305.0 Bellevue $0.5 156 Ave SE (SE 28 St to SE 33 St) / Paved path 

306.0 Woodinville TBD Woodinville Valley Trail (Vicinity of NE 145 St) / Tolt Pipeline Trail 
connection -- complete missing link 

308.0 Mercer Island $0.8 SE 72 St (West Mercer Way to 84 AveSE) / Walkway/bike enhancements 
and roadway reconstruction 

309.0 Kirkland $1.2 NE 100 St (117 Ave NE to Slater Ave) / Construct pedestrian overpass 
across 1-405 

314.0 Issaquah/ TBD Sunset Interchange/High Point Trail (Issaquah to Preston-Fall City Trail) / 
KCDOT/ Construct 4.25-mile multi-purpose trail in abandoned rail right-of-way 

316.0 KCDOT TBD Puget Power Trail (Sammamish River Trail to Novelty Hill MPD's) / Improve 
and pave existing multi-use trail 

325.0 Renton $0.5 Springbrook Trail (SW 43 St to Monster Rd) / Construct pedestrian trail 

* 1997 Dollars, Millions 
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Appendix D: Funding Programs 

Various federal and state programs are available for 
funding a portion of the ETP MAP. Representative 
programs are described below.· 

Feder·al Programs 

Eastside Transportation Partnership 

The Federal funding program is divided into two 
categories: state-managed program, and regionally 
managed program. 

State-Managed Program 

WSDOT recommends/ selects projects to be included in 
the state-managed program. The state-managed program 
provides funds for projects on interstate highways, bridge 
replacement, and National Highway System categories. 

Regionally-Managed Program 

The Puget Sound Regional Council (PSRC) selects projects 
to be included in the regionally managed program (an 
explicitly prescribed process is used). ISTEA funds are 
administered under three programs: the Surface 
Transportation Program (STP), the Congestion Mitigation 
and Air Quality Improvement Program (CMAQ), and the 
Federal Transit Administration Program (FT A). 

• STP provides funds for transit capital and planning 
projects, bridge construction, carpool and vanpool 
projects, roadway improvements (on urban collectors 
and arterials), bicycle and pedestrian improvements, 
wetland mitigation, traffic controlj management 
projects, and regional transportation planning. STP 
funds go to local jurisdictions. 

• CMAQ provides funds for projects that have 
quantifiable air quality benefits (there are 37 categories 
of eligible projects). CMAQ funds go to local 
jurisdictions .. 

• ITA provides funds for transit projects: capital, 
operations, and planning projects are eligible for 
Section 5307 funds, and capital projects to modernize 
existing fixed-route systems and other major capital 
projects are eligible for Section 5309 discretionary 
funds. FT A funds go to the transit operating agencies. 
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STP and CMAQ Funding Allocation 

STP and CMAQ funds are allocated in equal amounts to 
"Regional" projects and "Countywide" projects. For the 
1999-2000 biennium, anticipated funding levels are $32 
million for STP and $18 million for CMAQ, with $25 
million each earmarked for the Regional and Countywide 
programs. Regional projects are selected by the PSRC, 
while the four counties identify projects eligible for 
countywide funding. The Countywide program funds are 
allocated proportionally to the counties based on 
population. For the 1999-2000 biennium, King County's 
allocation is $13.7 million (57.5%) and Snohomish 
County's allocation is $4.5 million (19%). (A minimum of 
$605,000 in King County and $673,000 in Snohomish 
County must be set aside for projects in rural areas.) 

As a matter of policy, the PSRC has determined that the 
STP and CMAQ funds will be allocated to various types of 
projects in the following proportions: 

• system preservation projects: 21 % 
• system enhancement (non-motorized) projects: 10% 
• roadway improvement projects: 29% 
• transit projects: 20% 
• intermodal and other projects: 20% 

Seattle, King County, and the suburban cities nominate 
projects eligible for King County's share of the 
Countywide STP jCMAQ funds. (WSDOT, Port of Seattle, 
and tribal projects may be nominated a city or the county.) 
The King County local jurisdictions have decided that 
33.7% of their Countywide STP funds will be used for 
system preservation projects, with the remainder of the 
funds allocated by an adopted competitive process. 

State Programs 

State funding for projects in<;:luded in the ETP MAP comes 
from four primary sources. These funding sources 
include: 

• State gas tax: These revenues are distributed 
according to population, and the uses are 
constitutionally controlled - 30% of the funds must be 
used for street construction or improvements, and 70% 
for either capital improvements of streets or street 
maintenance projects. Therefore, there is no 
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Eastside Transportation Partnership 

competitive evaluation process to appropriate these 
funds. 

• Central Puget Sound Public Transportation Account 
(CPSPTA): This program is funded by the motor 
vehicle excise tax (MVET) for public transportation . 
projects. Eligible projects include public transportation 
planning, the development of capital projects, the 
development of high-capacity transit systems, and the 
development of HOV lanes, ramps, and park-and-ride 
lots. 

• Urban Arterial Trust Account (UATA): UATA funds 
are available on a competitive basis for mobility and 
safety projects sponsored by cities of over 5,000 
population, cities in urban areas, and urban counties. 

• Transportation Improvement Account (TIA): TIA 
funds are available on a competitive basis for urban 
collector and arterial projects that improve mobility by 
supporting economic development. Projects must be 
sponsored by cities of over 5,000 population, urban 
counties, and Transportation Benefit Districts. 

The general criteria categories for the three competitive 
programs, and their evaluation weights, are provided in 
Table D-l. 
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Table D-1. Summary of State Funding Program Criteria 

Criteria CPSPTA UATA' TIA 

Multimodal 25% 10% 20% 

Mobility 20% 20% 10% 

Economic Development 12% 15% 

Financial Match 14% 25% 

Safety 15% 25% 10% 

Structural Condition 15% 

Roadway Width 15% 

Multiagency 15% 

Environment 9% 

Innovation 5% 

Project Cost 5% 

Other 10% 5% 
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Appendix E: Public Outreach 

Summary 
The Eastside Transportation Partnership (ETP) used 
various outreach activities to promote the Mobility Action 
Priorities (MAP) and obtain public feedback over a six
month period from March 1997 through October 1997. 
The communications plan approved by ETP members in 
March 1997 -included two main goals: 

• educate Eastside residents about transportation needs, 
funding realities and the MAP; and 

• ask for public feedback on general transportation 
policies as well as specific transportation projects. 

Several communications tools were employed in the 
public outreach effort. Each Eastside jurisdiction 
developed a stakeholder list, and mailed bulletins 
describing the project and advertising a town meeting. A 
media sponsorship with the Eastside Journal, with a 
circulation of 33,0000 readers, was developed. This 
resulted in the inclusion of a questionnaire in one of the 
Journal's editions. The Journal also included news articles 
about the MAP and an editorial by the ETP Chair. 
Questionnaire results were published in the Eastside 
Journal and Seattle Times. Press releases were also sent to 
10 additional area newspapers. 

In addition, a hotline number was established, and a 
website developed with the opportunity to e-mail 
comments and complete a questionnaire on-line. 
Overheads summarizing the project were developed for 
use with outreach questionnaires at community meetings. 
A database of over 700 Eastside residents interested in 
transportation issues was created. A televised town 
meeting with a panel of transportation experts, the ETP 
and Eastside residents was also produced. The town 
meeting was rebroadcast on ~ix different municipal cable 
stations, several times each. Viewers had the opportunity 
to contact the hotline, website, or ETP representatives after 
watching the meeting. 

Methods and Feedback . 

The following summarizes feedback received from each of 
the outreach methods. 

Eastside Transportation Partnership . E-1 
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Questionnaire 

The most successful outreach tool was the questionnaire 
published in the Eastside Journal. Over 600 readers 
completed and returned the questionnaire. Details 
regarding the questionnaire are provided in a technical . 
memorandum, 1/1997 Eastside Journal Questionnaire" 
(September 5, 1997). 

The pie charts at the end of the appendix provide a 
summary of respondent's answers to the questionnaire. It 
is important to note that the questionnaire was self
selecting and as a result cannot claim to represent the 
entire Eastside. It was, however, an important public 
involvement tool which solicited a large level of 
participation from residents. 

Website 

Five questionnaires were filled out on the website, with 
results included in the questionnaire report. Six e-mails 
were sent in, regarding a range of topics including 
opposition to HOV lanes and non-motorized trails and 
project R-43 (SR 202/140th PI. NE), and support for 
concurrency and a new freeway near Highway 9. 

Hotline 

Twenty-seven people called the ETP hotline during the 
project. Eight people called with complaints or 
suggestions about HOV lanes. Others had suggestions 
about specific projects. 

Workshop 

About 45 members of the public, including three 
legislators (Representatives Brian Thomas, Mike Wensman 
and Kathy Lambert) and two staff members from 
congressional offices (Congressman Rick White's & 
Congresswoman Jennifer Dunn's offices) attended a 
televised town meeting on October 16, 1997 from 7 p.m. - 9 
p.m. 

The town meeting included a panel discussion with 
transportation experts, ETP members, and the general 
public. The panelists included: 

Preston Schiller - ALT-TRANS 
Barbara Gilliland - RTA 

Rob Fellows - WSDOT 
Barry Murphy - Microsoft 

Eastside Transportation Partnership 
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Eastside Transportation Partnership 

King Cushman - PSRC 
Eric Gleason - Metro Transit 

Don Ding - KCDDr 
Transportation System Planning 

Panelists offered a range of ideas and solutions for 
improving transportation options, however, all agreed that 
the costs of doing nothing are too great. Topics discussed 
included: 

• how transportation choices affect the livability of 
communities, including housing costs and work and 
retail locations, 

• how the RT A will impact the Eastside, 
• the role of HOV's in improving mobility, 
• how and when the private sector contributes to 

transportation funding, and . 
• why revenue for transportation projects has not kept 

up with growth, and how that needs to change. 

Members of the public participated in the discussion and 
had comments concerning: 

• the need to educate the public about transportation 
funding and how the gas tax and MVET is allocated, 

• the need for better Eastside transit service, 
• how to create walkable communities where cars aren't 

so necessary, 
• development on the Plateau and the responsibility of 

developers to provide roads, 
• a road project that would increase the number of lanes 

through the Sammamish Valley (R-43 and R-49), and 
• housing density in Kirkland and how the RTA's access 

ramps will affect Kirkland. 

The town meeting was televised and rebroadcast to six 
municipal cable stations on the Eastside. A video of the 
full two-hour broadcast is available to the public. 

Seventeen Eastside residents filled out and returned a 
-questionnaire after attending or viewing the town 
meeting. The questionnaire was based on the earlier 
questionnaire distributed through the Eastside Journal. 
Town meeting attendees allocated the majority of their 
dollars to transit service. Respondents were polarized 
over the worthiness of funding non-motorized projects
several opposed all non-motorized, and some chose non
motorized projects as their top priorities. 

E-3 
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Letters 

Ten people sent letters to the ETP, either through the 
questionnaires or directly to the ETP. Six letters included 
complaints about HOV lanes, or suggestions to open the~ 
to more users. 

Database 

About 700 mailing labels have been compiled of people 
interested in the ETP and transportation issues, from 
questionnaires, letters, and transportation groups. 

Media Coverage 

The ETP received significant media coverage throughout 
the MAP process. The Eastside Journal sponsored the 
questionnaire, and included a front-page article on the day 
of the questionnaire. Both the Journal and the Seattle Times 
ran stories on the questionnaire results, and both papers 
reported on the workshop results. 

Eastside Transportation Partnership 
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Question 1: What mode of transportation do you use most 
frequently to get to work? 

Drive w ith others 
6% 

Bus 

Walk 
2% 

Teiecon:mJte 
2% 

Question 2: How would you prefer to travel to work? . 

Eastside Transportation Partnership 

Bus 
18% 

Walk 
4% 

MobilihJ Action Priorities (MAP) - Technical Appendices 03/24/98 

Telecon:mJte 
6% 

Drive alone 
55% 
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Question 5: If you had $100 to spend, how would you allocate your 
dollars? 

fvbre HOV lanes on 

arterials 

5% 

fvbre HOV lanes of 

freeway 

8% 

Increase transit 

service 

21% 

sidew 

Expand trip 
reduction programs 

10% 5% 

Expand or build 

more freeways 

27% 

more arterials 

19% 

Question 8: Indicate your level of support for the following 
statement: I would support transportation-related tax increases, 

such as an additional gas tax. 

Strongly oppose 
17% 

Oppose sornew hat 

8% 

Neutral 

7% 

Strongly support 
40% 

Support sornew hat 

28% 

Eastside Transportation Partnership 
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HOV-01 

HOV-02 
.l!l HOV-03 

1-405 Corridor Major Investment Study * $2.0 
Trans-Lake Washington Study (Seattle to Eastside)-
Conduct corridor study * $2.8 

Bellevue Eastgate Wy /150 Ave SE intersection improvements $1.7 
Bellevue SR 520 freeway access ramps between 124 and 

148 Ave. NE $37.0 
Bellevue Eastgate Way roadway widening plus sidewalks and 

bike lanes $1.3 
Bellevue NE 29 PI- Construct new 2-lane road with sidewalks 

and like facilities $6.0 
SnoCo SR 524 - Widen roadway including sidewalks, bike lanes $16.0 
Bothell SR 524 -Widen roadway including sidewalks, bike facilities $10.0 
Bothell SR 5221527/Main St Intersection improvements $2.3 
Bothell Beardslee Blvd - Widen roadway including sidewalks $1.4 

WSDOT UW Branch Campus access road from SR 522 $5.0 
SnoCo 228 St SW/SE-Widen roadway including sidewalks, bike lanes $9.3 
Bothell 120 Ave NE - Widen roadway including sidewalks, bike lanes 

Issaquah 1-90/SR 900 interchange reconfiguration 
Issaquah Issaquah bypass - Construct new road with separated 

pedlbike trail 
Issaquah 1-90/Sunset Way Interchange completion with nonmotorized 

connections 
Issaquah Newport Way - Widen roadway including bike facilities 
Kirkland NE 120 St- Construct new roadway with pedlbike facilities 
Kirkland Slater Ave NE -Widen roadway with pedlbike facilities 
Kirkland 124 Ave NE - Widen roadway with pedlbike facilities 

Newcastle Coal Creek Pkwy - Widen roadway with sidewalks, 
bike lanes, traffic signals 

WSDOT SR 202 - Widen roadway 
Redmond N E 90 St - Construct new road with bike facilities 
Redmond Union Hill Rd - Widen roadway with bike facilities 
Redmond West Lake Sammamish Parkway- Widen roadway 

with sidewalks, bike lanes 
WSDOT SR 520/SR 202 Interchange completion 
Renton SR 900/Bronson Wy - Widen roadway and bridge 
Renton Duvall Ave NE - Widen roadway with sidewalks, bikeway 
Renton S 2 St - Widen roadway and convert existing 1-way street 

to 2-way operation 
Renton Rainier Ave/Grady Wy - Grade separate intersection 
Renton N 4 St - Widen roadway and convert existing 1-way street 

to a 2-way boulevard 
Renton Oakesdale Ave SW - Replace Monster Rd Bridge and 

Widen roadway 
Renton Oakesdale Ave SW - Construct new road with sidewalks 
Renton SW GradyWy - Rechannelize and modify signals 

WSDOT SR 522 - Widen roadway 
King Co 140 Ave SE - Widen roadway with sidewalks, bike lanes, 

signals, bridge 
King Co Juanita-Woodinville Way - Widen roadway with 

walkway/pathway 
King Co East Lake Sammamish Pkwy - Widen roadway with bike 

facilities, I nterconnect traffic signals 
King Co Sammamish Plateau Access Road - Prepare EIS, 
Issaquah construct new arterial with sidewalks, bike lanes 

SR 202/140 PI NE - Widen roadway 
King Co 228 Ave SE - Widen roadway with sidewalks, bike lanes 
King Co Issaquah-Fall City Rd - Widen roadway with sidewalks, 

King Co/ 
Kent 

King Co 

bike lanes, pathway 
SE 212 Wy/SE 208 St - Widen roadway with bike facilities, 
HOV priority 
NE 124 St - Widen roadway with sidewalks, bike facilities, 
traffic signal 

King Co Avondale Rd - Widen roadway with walkway/pathway, 
new bridge, traffic signal 

King Co Willows Rd Extension - Study feasibility of new roadway 
with bike lane 

King Co Issaquah-Fall City Rd - Widen roadway for left turn lanes 
Sno Co/ Woodinville-Snohomish Rd - Widen roadway with sidewalks, 

bike lanes Woodinville 
King Co Woodinville-Duvall Rd - Widen roadway with shoulders 

Woodinville SR 522 Freeway Access improvements 
Woodinville Woodinville-Redmond Rd (SR 202) - Widen roadway 

WSDOT 1-405/SR 167 Interchange - Construct new southbound 
1-405-to-southbound SR 167 flyover ramp 

Bothell 39 Ave SE - Construct new road with bicycle facilities 
Bothell 228 St SE - Widen roadway with bike lanes 

Redmond SR 2021160 Ave NE -widen /construct roadway 
Bellevue SE 36 Stl142 Ave SE -Intersection signal with revised 

channelization 

$1.9 
$14.3 

$16.8 

$41.0 
$3.5 
$1.7 
$2.2 
$4.8 

$38.3 

$37.0 
$8.7 
$8.6 
$7.9 

$41.1 
$10.9 

$2.6 
$16.3 

$15.0 

$18.5 

$15.2 
$7.0 
$0.3 

$124.3 

$33.5 

$1.8 

$6.4 

$37.9 

$8.6 

$14.1 

$6.8 

$7.1 

$19.0 
$1.1 

$3.0 
$8.9 
$6.6 
$1.6 

$6.0 
$9.5 
$4.8 

$12.0 

$0.2 

Bellevue/ 
RTA 
RTA 

Kirkland 

1-405 access improvements in downtown Bellevue $95.8 

1-90 (Eastgate) HOV direct access to P&R $26.3 
NE 132 St widen to 3 lanes with Bike lane; Study HOV 
treatment $2.9 al .0' 

ct HOV-04 RTA 1-405 HOV direct access $86.4 
HOV-05 Kirkland/ 

Redmond 
HOV-06 Redmond 
HOV-07 Renton 

NE 85 Street Corridor study $7.9 

Avondale Rd - Construct SB HOV lane $1.6 
NE 44 St /1-405 interchange HOV direct access and arterial/ 

HOV-08 
6' HOV-09 
iii HOV-10 
g. HOV-11 
8 HOV-12 
~ HOV-13 
Ol HOV-14 
I HOV-15 

Renton 
Renton 
Renton 
Renton 

RTA 
Renton 

WSDOT 
WSDOT 

nonmotorized improvements $39.5 
SW 43 St - HOV /Transit preferential treatment $2.7 
Logan Ave N/N 6 St - HOV Improvements, sidewalks $2.2 
SR 169 - HOV and transit priority Improvements $2.6 
Park Dr-Sunset Blvd - HOV queue jumps/bypass lanes $1.2 
1-405 (Lind Ave to Park Dr)/ HOV direct access improvements $76.1 
SW 27 StiSR 167 - HOV lanes and HOV-only Interchange $10.1 
1-405 - HOV lanes $30.6 
ELk Samm Pkwy - Widen to 4/5 lanes + HOV lanes $1.2 

WSDOT 1-405 "Core" Trip Reduction Program * $1.5 
King Co Areawide Flexpass Program (Eastgate, Downtown Bellevue, 

North Renton Industrial, Bothell Bus. Park Areas) * TBD 
King Co Commute Trip Reduction Incentive Projects-

Resource to CTR-eligible employers * TBD 
King Co Transportation Connection Centers - Assistance for 

airport connections from key locations * TBD 
King Co Developer-Initiated Fund - Matching funds to 

supportTDM programs * TBD 

S 
(.) 
Q) 
.0' .... 
I:l, 
""C 

.'~ 

~ 
E 
C 
0 
Z 

,,/ .... 
(.) 
Q)' 

,:.~,: 

>~"': 

1 
f! 

"1-':,: 

NM-02 Bellevue 118 Ave SE - pedlbike facilities $6.8 
NM-03 Bellevue Lake Washington Blvd - new sidewalk and bike lanes $1.7 
NM-04 King Co/ W Lk Sammamish Pkwy - Pedlbike facilities $7.2 

Bellevue 
NM-05 Bellevue Lake Hills Connector - new pedlbike facility $0.3 
NM-07 Bothell North Creek Trail Link-New Class I bike/ped trail $0.4 
NM-08 Kirkland N E 128 St - pedestrian overpass across 1-405 $1.3 
NM-09 Bellevue/ Burlington Northern alignment pedestrianlbike path $7.4 

Kirkland 
NM-10 Kirkland 116 Ave NE - Widen for pedestrian, bike, and horse facilities $1.7 
NM-11 Mercer Is Island CrestWy pedestrianlbike enhancements $0.8 
NM-12 Mercer Is Mercer Island Loop shoulder widening improvements $0.8 
NM-13 Mercer Is 80 Ave SE - CBD pedestrian enhancements $0.7 
NM-14 Newcastle Lake Washington Blvd/112 Ave SE - Widen/pave 

shoulder for pedlbike $0.7 
NM-15 Renton Cedar River-Lake Washington Connector- bicycle facilities $0.3 
NM-16 Renton Burnett Street Promenade pedlbike facility $0.8 
NM-17 Renton Cedar River Bicycle Trail South Extension $0.3 
NM-18 Renton Sunset Bypass Bicycle Route $0.3 
NM-19 Renton Lake Washington Loop - bike/ped facilities and river crossing $2.0 
NM-20 Renton Renton-Interurban bike/pad Connector $0.2 
NM-21 King Co 1-90 Sunrise Trail- Re-design and refurbish for Mountains 

to Sound $0.9 
NM-22 King Co East Sammamish Trail- multi-purpose trail along 

BNSF alignment $9.0 
NM-23 King Co Soos Creek Multi-use Trail $3.5 

T-01 Joint Cities Eastside Centers Transit Access - Transit access 
improvements * TBD 

T-02 RTA Eastside Small Cities Transit Access * $3.2 
T-03 King Co Shuttle Bus Service (Renton, Issaquah, Eastgate, 

Redmond, Bothell, East Bellevue) * $3.2 
T-04 Bellevue Bellevue Multimodal Center TBD 
T-05 King Co Eastgate Park and Ride - Expand by 300 stalls $11.7 
T-06 RTA Canyon Park (Vicinity of 1-405/SR 527Interchange)-

New Flyer Stops $5.3 
T-07 RTA 1-405 North Creek Freeway Flyer Stop at Branch 

Campus Access $5.3 
T-08 King Co Bothell Transit Center $19.5 
T-09 Issaquah Issaquah Park and Ride - Expand by 200 stalls $2.5 
T-10 RTA Issaquah Transit Center $10.6 
T-12 King Co Totem Lake Area-Park & Ride capacity expansion $13.3 
T-13 RTA Kirkland Transit Center $10.6 
T-14 RTA Mercer Island Transit Center and modifications to 1-90 

center roadway $26.5 
T-15 RTA Newcastle Transit Center $5.3 
T-16 King Co Redmond Transit Center $2.3 
T-18 RTA Overlake Transit Center, Park and Ride $6.4 
T-20 Renton Renton East Highlands (Near intersection of SR 900 

and Duvall Ave) - new Park and Ride lot $1.0 
T-21 RTA Unincorporated King County Transit Access * $5.3 
T-23 King Co Grand Ridge (Sammamish Plateau)- New Park and Ride lot * $4.5 
T-24 Renton Soos Creek (Carr Rd/SW 43rd St Corridor)- New Park 

and Ride lot $1.5 

* Not Mapped 
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